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Title VI Compliance 

The Southwest Washington Regional Transportation Council (RTC) assures that no person shall, on the 
grounds of race, color, national origin, or sex as provided by Title VI of the Civil Rights Act of 1964 and 

the Civil Rights Restoration Act of 1987 (P.L. 100.259), be excluded from participation in, be denied the 
benefits of, or be otherwise subjected to discrimination under any program or activity.  RTC further 

assures that every effort will be made to ensure nondiscrimination in all of its programs and activities, 
whether or not those programs and activities are federally funded.   
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
STAFF REPORT/RESOLUTION 

TO: Southwest Washington Regional Transportation Council Board of Directors 

FROM: Matt Ransom, Executive Director   

DATE: April 25, 2017 

SUBJECT: FY 2018 Unified Planning Work Program, Resolution 05-17-07 

AT A GLANCE - ACTION 
The action requested is adoption of Resolution 05-17-07 to adopt RTC’s FY 2018 Unified 
Planning Work Program (UPWP).  RTC’s UPWP is prepared annually as a requirement for the 
receipt of federal and state transportation planning funds and is consistent with RTC’s calendar 
year 2017 Work Plan and Budget.  The UPWP documents the transportation planning activities 
carried out to comply with federal and state requirements and provides a coordination function 
among jurisdictions planning within the metropolitan area. 

INTRODUCTION 
The Unified Planning Work Program (UPWP) is prepared annually and documents the 
transportation planning activities to be carried out by RTC as the Metropolitan Planning 
Organization (MPO) for Clark County (within the Portland-Vancouver metropolitan area).  
Transportation planning activities are performed in response to the requirements of all MPOs 
outlined in federal regulations; United States Code (USC) Titles 23 and 49.  RTC’s FY 2018 
UPWP (see attached document) covers a one year period from July 1, 2017 to June 30, 2018.  
The UPWP is consistent with RTC’s calendar year 2017 Work Plan and Budget adopted by the 
RTC Board in December 2016 (RTC Board Resolution 12-16-31).  In addition to describing 
upcoming transportation planning activities, the UPWP also details the funding sources and plan 
for implementation of the program. 

The FY 2018 UPWP document outlines regional transportation planning activities focused in 
four major sections:  (1) Regional Transportation Planning Program, (2) Data Management, 
Travel Forecasting, Air Quality, and Technical Services, (3) Regional Transportation Program 
Coordination and Management, and (4) Transportation Planning Activities of State and Local 
Agencies.   

The UPWP must be developed by the MPO in cooperation with state Department of 
Transportation and transit operators.  As a federally designated Transportation Management Area 
(TMA) serving the Clark County region (23 CFR § 450.308), the RTC’s UPWP must include a 
discussion of the planning priorities facing the metropolitan planning area.  The UPWP work 
tasks carry out the requirements of regional transportation planning per 23 CFR § 450.306(a), 
and the work program is constructed to describe who will perform the work, schedule for work 
completion, the resulting products, proposed funding and sources of Federal and matching funds.  
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POLICY IMPLICATION 
The UPWP is expected to reflect federal, state, and local transportation planning emphasis areas 
(PEAs).  The Federal Highway Administration, the Federal Transit Administration, and 
Washington State Department of Transportation annually identify transportation PEAs to be 
addressed in the metropolitan and statewide transportation planning processes.  The PEAs are 
outlined on pages x through xv of RTC’s UPWP.  Federal emphasis continues to transition from 
MAP-21 to FAST Act implementation, regional planning cooperation to ensure cooperation and 
coordination across MPO boundaries, and “ladders of opportunity” to address transportation 
access to essential services, identifying transportation connectivity gaps to these services 
especially for those with low incomes.  Implementation of the FAST Act continues to focus on 
establishing performance measures, performance monitoring and setting of transportation 
performance targets as established under MAP-21.  Carrying out a metropolitan transportation 
planning program that meets the requirements of 23CFR 450.308 and 23CFR 420.111 is 
expected to continue.  This includes addressing the federal transportation planning factors 
outlined on pages xii to xiii of RTC’s FY 2018 UPWP.   

Stakeholder Review 

The Regional Transportation Advisory Committee (RTAC) helps to develop the UPWP and has 
opportunity to review drafts throughout the development process.  The RTC Board also had 
opportunity to review the draft document at its April 4 meeting.   

The Portland-Vancouver metropolitan area is served by two MPOs; RTC serves the Washington 
portion of the region and Metro serves the Oregon portion.  In a bi-state region, the MPOs must 
cooperate and coordinate development of their respective UPWPs (see attached Metro 2017-
2018 UPWP).  The draft UPWPs were jointly reviewed by the Federal Highway Administration, 
Federal Transit Administration, Washington and Oregon State Departments of Transportation at 
a meeting with RTC and Metro staff held on February 23, 2017.   

Public notice of the draft FY 2018 UPWP was published on the RTC’s website and no public 
comments have been received to date.  The RTC’s Regional Transportation Advisory Committee 
reviewed the proposed FY 2018 UPWP at the April 21 RTAC meeting and recommended RTC 
Board adoption.    

BUDGET IMPLICATION 
The FY 2018 UPWP budget is consistent with and extends from RTC’s 2017 Work Plan and 
Budget adopted by the RTC Board in December 2016.  Annual revenue sources assumed in the 
FY 2018 UPWP include an estimated: $586,000 in Federal Highway Administration (FHWA) 
PL funds; $187,000 in Federal Transit Administration (FTA) funds for FY 2018 with RTC 
awaiting FTA to make available $139,000 from the FY 2017 funding allocation; $171,000 in 
state Regional Transportation Planning Organization (RTPO) funds; and $180,000 of local funds 
(member dues).  Final allocations by FHWA, FTA and the State will be set in fall 2017, and 
RTC member dues are collected in January of each year.  Should the assumed funding 
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FISCAL YEAR 2018 UPWP: INTRODUCTION 

UPWP PURPOSE 

The Unified Planning Work Program is prepared annually by the Southwest Washington Regional 
Transportation Council (RTC).  The financial year FY 2018 UPWP runs from July 1, 2017 through 
June 30, 2018.  RTC’s UPWP is developed in coordination with Washington State Department of 
Transportation, C-TRAN and local jurisdictions.  As part of the continuing transportation planning 
process, all regional transportation planning activities proposed by the MPO/RTPO, Washington 
State Department of Transportation and local agencies are documented in the UPWP.   

The UPWP focuses on transportation tasks that are priorities for federal and state transportation 
agencies as well as local jurisdictions.  The planning activities relate to multiple modes of 
transportation and address planning issues significant to the Regional Transportation Plan (RTP) 
for the Clark County urban region and the Regional Transportation Plans for the rural counties of 
Skamania and Klickitat.  The current federal transportation Act, The Fixing America's Surface 
Transportation Act (FAST) provides direction for regional transportation planning activities.  The 
FAST Act was signed into law by President Obama on December 4, 2015.  It sets the policy and 
programmatic framework for trasportation investments.  The “FAST Act” stabilizes federal funding 
to state and metropolitan regions for transportation planning and project improvements, sets new 
policy ndirection and funding levels for the federal aid transportation program, and among key 
initiatives adds new competitive grants which promote investments in the nation’s strategic freight 
corridors.  In addition, the FAST Act retains the multi-modal emphasis of the federal program by 
ensuring funding of transit programs as well as the Transportation Alternatives Program.  FAST 
builds on the program structure and reforms of the prior federal Transportation Act, MAP-21, 
which created a streamlined and performance-based surface transportation program.  

UPWP OBJECTIVES 

The Work Program describes regional transportation planning issues and projects to be addressed 
during the next fiscal year.  Throughout the year, the UPWP serves as the guide for planners, 
citizens, and elected officials to track transportation planning activities.  It also provides local and 
state agencies in the Portland/Vancouver and RTPO region with a useful basis for coordination.  If 
necessary, the Work Program is kept current during the course of the fiscal year by UPWP 
amendments carried through an RTC Board resolution adoption process.   

SOUTHWEST WASHINGTON REGIONAL TRANSPORTATION COUNCIL (RTC): MPO/RTPO 

RTC is the Metropolitan Planning Organization (MPO) for the Clark County, Washington portion of 
the larger Portland/Vancouver urbanized area (Figure 1, map).  An MPO is the legally mandated 
forum for cooperative transportation decision-making in a metropolitan planning area.  RTC’s 
Metropolitan Planning Area (MPA) boundary is countywide.  RTC was established in 1992 to carry 
out the regional transportation planning program.   
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Figure 1: RTC, Metropolitan Planning Organization (MPO) 
The Metropolitan Planning Area (MPA)/MPO region includes the whole of Clark County 
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Figure 2: Southwest Washington Regional Transportation Council (RTC):   
Extent of Regional Transportation Planning Organization (Clark, Skamania and Klickitat counties). 

 

Following passage of the Intermodal Surface Transportation Efficiency Act (ISTEA) in 1991, the 
region became a federally-designated Transportation Management Area (TMA) having a population 
of over 200,000.  TMA status brings additional transportation planning requirements that the MPO 
must carry out.  UPWP requirements are specified in 23CFR450.308 and 23CRF420.111. 

RTC is also the Washington State-designated Regional Transportation Planning Organization 
(RTPO) for the three-county area of Clark, Skamania and Klickitat (Figure 2, map).  RTPO 
requirements are specified in RCW47.80.010 through RCW47.80.070 and WAC 468-86. 
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PARTICIPANTS, COORDINATION AND FUNDING SOURCES 

The Regional Transportation Council (RTC) Board of Directors is the policy decision-making body 
for RTC, both as MPO and RTPO.  Within the Clark County MPO region, the Regional Transportation 
Advisory Committee (RTAC) advises the RTC Board on technical transportation issues. Consistent 
with the 1990 State Growth Management Act, Transportation Policy Committees for Skamania and 
Klickitat Counties provide policy advice for the two rural counties.  Membership of RTC, the RTC 
Board, the Regional Transportation Advisory Committee (RTAC), Skamania County Transportation 
Policy Committee and Klickitat Transportation Policy Committee are listed on pages vi through ix.  

Figure 3: RTC’s Agency Structure 

 

A. Clark County 

The primary transportation planning participants in Clark County include the following: the 
Southwest Washington Regional Transportation Council (RTC), C-TRAN, Washington State 
Department of Transportation (WSDOT), Clark County, the cities of Vancouver, Camas, Washougal, 
Ridgefield, Battle Ground and La Center and the town of Yacolt, the ports of Vancouver, Camas-
Washougal, and Ridgefield, the Federal Highway Administration (FHWA) and the Federal Transit 
Administration (FTA).  In addition, the state Department of Ecology (DOE) is involved in the 
transportation program as it relates to air quality and, in particular, the State Implementation Plan 
(SIP) for carbon monoxide and ozone.  The Human Services Council for the region coordinates with 
RTC on human services transportation issues.  As the designated MPO for the Clark County region, 
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MPO/RTPO Policy Decisions
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RTC annually develops the transportation planning work program and endorses the work program 
for the entire metropolitan area that includes the Metro Portland region.  RTC is also responsible 
for the development of the Regional Transportation Plan, the metropolitan Transportation 
Improvement Program, the Congestion Management Process and other regional transportation 
studies.   

C-TRAN regularly adopts a Transit Development Plan (TDP) that provides a comprehensive guide 
to C-TRAN’s shorter-term development.  The TDP provides information regarding capital and 
operating improvements over the next six years.  The TDP, required by RCW 35.58.2795, outlines 
those projects of regional significance for inclusion in the Transportation Improvement Program 
within the region.  C-TRAN adopted a longer-range transportation plan, C-TRAN 2030, in June 2010 
to guide the future development of the transit system and adopted a Plan update in December 
2016.  Following a June 1, 2005 decision, C-TRAN’s service boundary is limited to the city of 
Vancouver and its urban growth boundary, and the city limits only of Battle Ground, Camas, La 
Center, Ridgefield, Washougal, and the Town of Yacolt.  In September 2005, voters approved an 
additional 0.2 percent sales tax for C-TRAN, avoiding significant service reductions, preserving 
existing service, and restoring service to outlying cities.  C-TRAN operates a fixed route bus system 
on urban and suburban routes, The Vine Bus Rapid Transit route as well as express commuter bus 
service to Portland, Oregon.  C-TRAN also provides general purpose dial-a-ride, deviated fixed 
route, and Americans with Disabilities Act (ADA)-compliant paratransit service.   

The Washington State Transportation Commission has responsibility for updating Washington’s 
Transportation Plan; the long-range transportation policy plan for the state of Washington.  WSDOT 
prepares statewide multimodal plans.  RTC coordinates with the Transportation Commission and 
WSDOT to ensure that transportation needs identified in regional and local planning studies are 
incorporated into statewide plans.  RTC also cooperates with WSDOT and local jurisdictions in 
involving the public in development of transportation policies, plans and programs.  WSDOT, the 
Clark County Public Works Department and City of Vancouver Public Works Department conduct 
project planning for the highway and street systems in their respective jurisdictions.  Coordination 
of transportation planning activities includes local and state officials in both Oregon and 
Washington states.  Bi-State Coordination is described on page x.   

Agreements  

Mechanisms for local, regional and state coordination are described in a Memorandum of 
Agreement (MOA) and Memorandum of Understanding (MOU).  These memoranda are intended to 
assist and complement the transportation planning process by addressing: 

• The organizational and procedural arrangement for coordinating activities such as 
procedures for joint reviews of projected activities and policies, information exchange, etc. 

• Cooperative arrangements for sharing planning resources (funds, personnel, facilities, and 
services). 

• Agreed upon base data, statistics, and projections (social, economic, demographic) as the 
basis on which planning in the area will proceed. 
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In FY 2015, the RTC Board authorized the Executive Director to enter into a Metropolitan Planning 
Agreement with the Washington State Department of Transportation (WSDOT) and the Clark 
County Public Transit Benefit Authority (C-TRAN) to fulfill the requirements of federal code 23 USC 
Part 450.314. The Metropolitan Planning Agreement (November 6, 2014) documents coordination 
and consultation processes and expectations among RTC, WSDOT, and C-TRAN to carry out 
respective federal transportation planning requirements.  The adopted MPA replaced two separate 
1995 agreements, one with WSDOT and one with C-TRAN. The MPA reflects updated federal 
metropolitan transportation planning procedures and requirements, applicable federal laws and 
administrative procedures that have evolved or changed since 1995.  A Memoranda of 
Understanding (MOU) between RTC and Southwest Washington Air Pollution Control Authority 
(SWAPCA), renamed the Southwest Clean Air Agency (SWCAA), is also in place.  The RTC/SWCAA 
MOU was adopted on January 4, 1995 (Resolutions 01-95-02).   

An MOU between RTC and Metro was first adopted by the RTC Board on April 7, 1998 (RTC Board 
Resolution 04-98-08).  The Metro/RTC MOU is currently reviewed triennially with adoption of the 
UPWP.  The Metro/RTC MOU was last reviewed in 2015 and adopted along with the FY 2016 UPWP 
in May 2015 (RTC Board Resolution 05-15-08, May 5, 2015).   

SOUTHWEST WASHINGTON REGIONAL TRANSPORTATION COUNCIL:  MEMBERSHIP 2016 

Clark County  

Skamania County  

Klickitat County  

City of Vancouver 

City of Washougal  

City of Camas  

City of Battle Ground  

City of Ridgefield  

City of La Center  

Town of Yacolt  

City of Stevenson  

City of North Bonneville  

City of White Salmon  

City of Bingen  

City of Goldendale  

C-TRAN 

Washington State Department of 
Transportation  

Port of Vancouver 

Port of Camas/Washougal  

Port of Ridgefield  

Port of Skamania County  

Port of Klickitat  

Portland Metro  

Oregon Department of Transportation  

Legislators from the following Washington State 
Districts: 

14th District 

17th District 

18th District 

20th District 

49th District 
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SOUTHWEST WASHINGTON REGIONAL TRANSPORTATION COUNCIL: BOARD OF DIRECTORS 

RTC Board of Directors 2018 
Jurisdiction/Agency Represented By: 
City of Vancouver Council Member Jack Burkman 

Council Member Anne McEnerny-Ogle 
Clark County Council Chair Marc Boldt 

Councilor Eileen J. Quiring 
Councilor Jeanne E. Stewart (RTC Chair) 

Small Cities East: 
City of Camas 
City of Washougal 

Council Member Paul Greenlee, Washougal  

Small Cities North: 
City of Battleground 
City of Ridgefield 
City of La Center 
Town of Yacolt 

Mayor Ron Onslow, Ridgefield (RTC Vice-Chair) 

Skamania County: 
Skamania County 
City of North Bonneville 
City of Stevenson 
Port of Skamania County 

Commissioner Tom Lannen, Skamania County 

Klickitat County: 
Klickitat County 
City of Bingen 
City of Goldendale 
City of White Salmon 
Port of Klickitat 

Commissioner James Herman, Port of Klickitat 

C-TRAN Jeff Hamm, Executive Director/CEO 
WSDOT Kris Strickler, Southwest Regional Administrator 
Ports: 

Port of Vancouver 
Port of Camas-Washougal 
Port of Ridgefield 

Commissioner Jerry Oliver, Port of Vancouver 

ODOT Rian Windsheimer, Region One Manager 
Metro Councilor Shirley Craddick, Metro  
14th District Senator Curtis King  

Representative Norm Johnson 
Representative Gina McCabe 

17th District Senator Lynda Wilson 
Representative Paul Harris 
Representative Vicki Kraft 
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RTC Board of Directors 2018 
Jurisdiction/Agency Represented By: 
18th District Senator Ann Rivers 

Representative Liz Pike 
Representative Brandon Vick 

20th District Senator John Braun 
Representative Ed Orcutt 
Representative Richard DeBolt 

49th District Senator Annette Cleveland 
Representative Monica Stonier 
Representative Sharon Wylie 

 

SOUTHWEST WASHINGTON REGIONAL TRANSPORTATION COUNCIL 

Regional Transportation Advisory Committee Members 

Jurisdiction/Agency Represented By: 
Regional Transportation Council Matt Ransom [Chair] 
Clark County, Planning Gary Albrecht 
Clark County, Public Works Susan Wilson 
City of Vancouver, Public Works Chris Malone 
City of Vancouver, Community 
Development 

Patrick Sweeney 

City of Camas Jim Carothers 
City of Washougal 
Port of Camas-Washougal 

Rob Charles 

City of Battle Ground 
Town of Yacolt 
Port of Ridgefield 

Mark Herceg 

Cities of Ridgefield 
City of La Center 

Brenda Howell 

C-TRAN Roger Hanson 
WSDOT Michael Williams 
Port of Vancouver Jim Hagar 
ODOT Tim Wilson 
Metro Tom Kloster 
Human Services Council Colleen Kuhn 

 



 
RTC: FY 2018 Unified Planning Work Program  Page ix 
_________________________________________________________________________________________________________ 
 

   

B. SKAMANIA COUNTY 

The Skamania County Transportation Policy Committee was established in 1990 to oversee and 
coordinate transportation planning activities in the RTPO Skamania region.  RTC Staff chairs the 
meeting. 

SKAMANIA COUNTY TRANSPORTATION POLICY COMMITTEE 

Jurisdiction/Agency Representative 
Skamania County Tom Lannen, County Commissioner 
City of Stevenson Ben Shumaker, Planning Manager 
City of North Bonneville Steven Hasson, City Administrator 
Port of Skamania County Pat Albaugh, Port Manager 
WSDOT, Southwest Region Kris Strickler, SW Regional Administrator 

 

C. KLICKITAT COUNTY 

The Klickitat County Transportation Policy Committee was established in 1990 to oversee and 
coordinate transportation planning activities in the RTPO Klickitat region.  RTC Staff chairs the 
meeting. 

KLICKITAT COUNTY TRANSPORTATION POLICY COMMITTEE 

Jurisdiction/Agency Representative 
Klickitat County Commissioner Jim Sizemore 
City of White Salmon Mayor David Poucher 
City of Bingen Jan Brending, City Administrator 
City of Goldendale Karl Enyeart, Public Works Director 
Port of Klickitat Marc Thornsbury, Port Executive Director 
WSDOT, Southwest Region Kris Strickler, SW Regional Administrator 

D. BI-STATE COORDINATION  

Both RTC, the MPO for the Clark County, Washington portion of the Portland-Vancouver 
metropolitan region, and Metro, MPO for the Oregon portion of the Portland-Vancouver region, 
recognize that bi-state travel is significant within the region.  To address bi-state regional 
transportation system needs, RTC representatives participate on Metro’s Transportation Policy 
Alternatives Committee (TPAC) and Joint Policy Advisory Committee on Transportation (JPACT).  
Metro is represented on RTC’s Regional Transportation Advisory Committee (RTAC) and RTC 
Board of Directors.  Currently, several locations on the I 5 and I-205 north corridors are at or near 
capacity during peak hours resulting in frequent traffic delays.  The need to resolve increasing 
traffic congestion levels and to identify long-term solutions continues to be a priority issue.  Also of 
bi-state significance is continued coordination on air quality issues.   
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The Bi-State Transportation Committee was established in 1999 to ensure that bi-state 
transportation issues are addressed.  The Committee was reconstituted in 2004 to expand its scope 
to include both transportation and land use according to the Bi-State Coordination Charter.  The 
Committee is now known as the Bi-State Coordination Committee.  The Committee’s discussions 
and recommendations continue to be advisory to the RTC, the Joint Policy Advisory Committee on 
Transportation (JPACT), and Metro on issues of bi-state transportation significance.  On issues of bi-
state land use and economic significance, the Committee is advisory to the appropriate local and 
regional governments.  

E. RTC STAFF  

Figure 4 provides an overview of RTC staff with areas of work.  

RTC: Staffing 
Position Duties 

Executive Director Overall MPO/RTPO Planning Activities, Coordination, and 
Management 

Project Manager Transportation System Management and Operations 
(TSMO)/Intelligent Transportation System (ITS), I-205 Bus on 
Shoulder Feasibility Study, Air Quality  

Sr. Transportation Planner Regional Transportation Plan, Unified Planning Work Program, 
Human Services Transportation Plan, Active Community 
Environments, Commute Trip Reduction, Freight Planning 

Sr. Transportation Planner Transportation Improvement Program (TIP), Project Programming, 
RTPO: Klickitat and Skamania Counties, Congestion Management 
Process, Traffic Counts, Freight Traffic Data 

Sr. Transportation Planner Regional Travel Forecast Model, Data 
Sr. Transportation Planner Geographic Information System (GIS), Mapping, Data Graphics, 

Webmaster 
Sr. Transportation Planner Regional Travel Forecast Model, Air Quality, Demographics 
Staff Assistant RTC Board of Directors’ Meetings, Bi-State Coordination Committee 

Meetings, Appointment Scheduling 
Office Assistant General Administration, Reception, Regional Transportation 

Advisory Committee (RTAC) Meetings, Website 
Accountant Accounts Payable, Grant Billings 

Figure 4: RTC Staff 

PLANNING EMPHASIS AREAS 

The UPWP is reflective of the national focus to encourage and promote the safe and efficient 
management, operation and development of transportation systems to serve the mobility needs of 
people and freight within and through urbanized areas as well as foster economic growth and 
development.  The UPWP describes the transportation planning activities and summarizes local, 
state and federal funding sources required to meet the key transportation policy issues during the 
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upcoming year.  The UPWP implements federal, state and local transportation planning emphasis 
areas (PEAs).  The Federal Highway Administration, the Federal Transit Administration and 
Washington State Department of Transportation identify transportation planning emphasis areas 
intended to guide the development of work programs for both metropolitan and statewide 
transportation planning processes.  

In FY 2018, continuation of usual planning activities as documented on the following pages is 
expected as well as specific areas of emphasis including the transition from MAP-21 to 
implementation of the federal “FAST Act", regional planning cooperation and planning for access to 
essential service using ladders of opportunity.  Tribal consultation, annual reporting, updating of 
interlocal agreements, participation in statewide planning efforts, website updating, corridor 
planning and development of state and local performance measures and performance targets are 
expected to continue. 

FEDERAL 
The “FAST Act”, Fixing America's Surface Transportation Act, is the current Federal Transportation 
Act signed into law by President Obama on December 4, 2015.  In FY 2018, FHWA and FTA 
anticipate MPOs to focus on compliance with FAST, meeting the requirements of 23 CFR 450.308 
and 23 CFR 420.111; 49 USC § 5303, 49 USC § 5305 and FTA Circular 8100.1C  and reflect this in 
the Unified Planning Work Program for the upcoming Fiscal Year.  Specific Planning Emphasis 
Areas are unchanged from FY 2017 include: 

Transition from MAP-21 and FAST Act Implementation: 

• Transition from federal MAP-21 to FAST Act implementation while continuing performance 
based planning and programming first instituted by MAP-21.  Performance based planning is 
the development and implementation of a managed approach to transportation planning and 
programming that supports the achievement of transportation system performance outcomes.  
RTC, as MPO for the region will work closely with WSDOT in implementing requirements of the 
federal Final Rules relating to performance based planning and programming.  

Models of Regional Planning Cooperation: 

• Promote cooperation and coordination across MPO boundaries and across State boundaries, 
where appropriate, to ensure a regional approach to transportation planning. This is 
particularly important where more than one MPO or State serves an urbanized area or adjacent 
urbanized areas, such as RTC and Metro serving as MPOs in the Portland-Vancouver region.  It 
is suggested by the federal government that this cooperation could occur through the 
metropolitan planning agreements that identify how the planning process and planning 
products are coordinated, through the development of joint planning products, and/or by other 
locally determined means.  Coordination across MPO and across State boundaries includes the 
coordination of transportation plans and programs, corridor studies, and projects across 
adjacent MPO and State boundaries.  It also includes collaboration among State DOTs, MPOs, 
and operators of public transportation on activities such as: data collection, data storage and 
analysis, analytical tools, and performance based planning.  
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Ladders of Opportunity: 

• Access to essential services - as part of the transportation planning process, identify 
transportation connectivity gaps in access to essential services.  Essential services include 
housing, employment, health care, schools/education, and recreation.  This emphasis area could 
include MPO and State identification of performance measures and analytical methods to 
measure the transportation system's connectivity to essential services and the use of this 
information to identify gaps in transportation system connectivity that preclude access of the 
public, including traditionally underserved populations, to essential services.  It could also 
involve the identification of solutions to address those gaps. 

The FHWA and FTA expect the MPO’s UPWP to continue to include metropolitan planning core 
functions and major activities including: 

• Program administration 
• UPWP 
• Public and stakeholder participation and education 
• Tribal consultation  
• Data acquisition, analysis and reporting 
• Regional Transportation Plan  
• Transportation Improvement Program including project identification, prioritization, and 

selection procedures 
• Congestion Management Process (required in TMAs) 
• Intelligent Transportation Systems (ITS)  
• Planning consultation and services 
• Special studies and plans 
• Title VI Plan and Annual Report 

MPOs are required to continue coordination and consultation with tribal governments and federal 
land management agencies 23 CFR 450.316(c).  MPO’s are also required to self-certify that the 
metropolitan transportation planning process is being carried out in accordance with the applicable 
laws.  Transportation Management Areas (TMA’s), such as RTC, undergo a quadrennial MPO 
Certification Review by Federal Highway Administration and Federal Transit Administration.  RTC’s 
next certification review is due in fall 2017.  

Under FAST, the scope of the transportation planning process is continued with consideration of 
projects and strategies that will address the federal planning factors listed in CFR 450.306 to:  

• Support economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency; 

• Increase the safety of the transportation system for motorized and non-motorized users; 

• Increase the security of the transportation system for motorized and non-motorized users; 

• Increase accessibility and mobility of people and freight; 
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• Protect and enhance the environment, promote energy conservation, improve the quality of 
life, and promote consistency between transportation improvements and State and local 
planned growth and economic development patterns; 

• Enhance the integration and connectivity of the transportation system, across and between 
modes, for people and freight; 

• Promote efficient system management and operation;  

• Emphasize the preservation of the existing transportation system; 

• Improve the resiliency and reliability of the transportation system and reduce or mitigate 
stormwater impacts of surface transportation; and 

• Enhance travel and tourism. 

STATE 
Washington State’s Growth Management Act established Regional Transportation Planning 
Organizations as the venues for identifying regional transportation priorities and coordinating 
transportation planning with local comprehensive plans at all jurisdictional levels.  “Efficient 
multimodal transportation systems based on regional priorities and coordinated with county and 
city comprehensive plans” is one of thirteen statewide planning goals established by the Growth 
Management Act (GMA). The regional transportation plans prepared by RTPOs have an important 
role in achieving consistency between state, county, city, and town plans and policies. UPWP work 
elements should continue to reflect general RTPO duties defined in RCW 47.80.023 and WAC 468-
86.  These duties include working with local jurisdictions on Growth Management 
Act/Comprehensive Plan including certification of local Comprehensive Plan transportation 
elements, implementation of State transportation policy goals, and addressing top statewide 
themes.  Although Tribes are not subject to GMA, RTPOs are encouraged to coordinate and invite 
participation with neighboring tribes on the development of their regional transportation plans.   

The UPWP should support and address the six legislative transportation system policy goals of 
RCW 47.04.280.  These goals are: 

1. Economic Vitality: to promote and develop transportation systems that stimulate, support, and 
enhance the movement of people and goods to ensure a prosperous economy.   

2. Preservation:  To maintain, preserve, and extend the life and utility of prior investments in 
transportation systems and services. 

3. Safety:  To provide for and improve the safety and security of transportation customers and the 
transportation system. 

4. Mobility:  To improve the predictable movement of goods and people throughout Washington 
state. 

5. Environment:  To enhance Washington's quality of life through transportation investments that 
promote energy conservation, enhance healthy communities, and protect the environment. 

6. Stewardship:  To continuously improve the quality, effectiveness, and efficiency of the 
transportation system. 

http://apps.leg.wa.gov/RCW/default.aspx?cite=36.70A.020
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MPOs and RTPOs are to work with WSDOT on state planning activities to ensure that MPO/RTPO 
plans and priorities are reflected in statewide and corridor efforts and that relevant aspects of 
statewide transportation plans are incorporated into RTC’s Regional Transportation Plan.    

Continued Coordination between WSDOT and the MPOs may include: 

• Washington Transportation Plan 2040, Phase II 

• Highway System Plan  

• FAST Act and MAP-21 Target Setting Collaboration on Final Rules 

• Transportation Efficiency (Executive Order 14-04) 

• Aviation System Plan 

• Corridor Sketches 

• Statewide Travel Demand Model 

• Practical Solutions 

• GMA Enhanced Collaboration 

• Incorporation of pertinent statewide transportation plans into the region’s Regional 
Transportation Plans as RTPs are updated 

• Analysis of FAST Act and MAP-21 final rules to understand potential impacts to planning 
practices   

• Ongoing coordinated human services transportation discussions 

STATE AND FEDERAL EMPHASIS AREAS 

Both state and federal emphasis areas focus on the following: 

Tribal Consultation.  MPO/RTPOs are encouraged to coordinate and invite participation with 
tribal governments on development of transportation plans. 

Annual Reporting.  There are federal and state requirements to complete an annual report to 
document regional transportation planning activities. 

Interlocal Agreement.  Interlocal agreements are the legal instruments used to establish or change 
boundaries or organization of an MPO/RTPO. 

Statewide Planning Efforts.  MPOs are encouraged to participate in statewide planning efforts 
with respect to the various state modal plans and the statewide long-range transportation plan. 

Corridor Sketches.  A corridor sketch is a way for WSDOT to work jointly with partners to capture 
and document consistent baseline information about a highway corridor that informs future 
investment decisions. 

Performance Measures.  WSDOT will continue to collaborate with MPOs to define a framework for 
setting performance measures at the state level.  WSDOT will continue to collaborate to provide 
comments to the USDOT dockets relating to the remaining Notices of Proposed Rulemakings 
(NPRMs) relating to federally required transportation system performance measures and targets.   
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LOCAL 

RTC’s FY 2018 UPWP will continue its fundamental metropolitan transportation planning program 
activities such as development of the Clark County Regional Transportation Plan, the region’s 
Transportation Improvement Program and project grant request coordination, update to the 
transportation system Congestion Management Process, intelligent transportation system 
management program, data collection and analysis, travel model forecasting, air quality, and 
project coordination as well as Regional Transportation Planning Organization planning in Klickitat 
and Skamania counties.   

 

THE REGION’S KEY TRANSPORTATION ISSUES: 

RTC’s UPWP describes the region’s underlying regional transportation planning process that is led 
by the RTC Board and informed by accurate data/analysis.  RTC provides the multi-jurisdictional 
forum for the region’s collaborative transportation decision making process.  A key issue in 
planning for the region’s transportation system is to address the changed federal emphasis to 
establish a performance-managed transportation system and investment decision-making process.  
RTC’s regional planning process will need to assist member agencies to focus on smart investments 
and innovations in priority corridors to meet the multi-modal demands on the regional 
transportation systems.  RTC’s project programming process will need to change accordingly if our 
region is to continue to maximize opportunities to utilize federal transportation resources.  The 
2017/18 Work Plan includes activities to continue the reformulation of the program to meet the 
performance based investment criteria.   

Growth in the region has rebounded following the economic recession bringing increased pressures 
on the transportation system.  Local partners are mindful of the interconnectedness of 
transportation infrastructure investment, jobs and economic development and are aware of the 
continued need to invest in regional transportation infrastructure and services as well as to 
maintain the condition of current assets.  The regional planning strategy will be to focus on smart 
investment of capital to provide solutions to the identified needs in the Regional Transportation 
Plan.  

Key transportation issues for the region include: 

• Support Growth and Development:  The region’s transportation system needs to support 
both existing needs and growth in the region.  Washington Office of Financial Management 
estimated Clark County population at 461,010 in 2016 and OFM’s mid-range projection 
forecasts the population will increase by over 101,000 people to 562,207 by 2035.   

• Regional Project Funding:  RTC recognizes the need for timely transportation system 
investments.  In this region, need for transportation improvement exceeds the funding available 
to meet the needs.  Transportation projects are identified in the Congestion Management 
Process and Regional Transportation Plan and programmed for funding in the Transportation 
Improvement Program.  Recognizing the need to make prudent investments of the limited 
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transportation dollars, RTC analyzes project applications to fund the most critically needed 
improvements.  RTC periodically undertakes a complete review of the policy and scoring 
criteria for the regional flexible funding grant programs (STBG/CMAQ) that helps to support 
transportation system improvement.  Working with RTAC, and then the RTC Board, staff 
develop recommendations for the next call-for-projects.  Documentation of the grant programs’ 
policies and procedures are summarized in a TIP Programming Guidebook.  RTC is working 
with WSDOT to ensure Connecting Washington funded projects are implemented in the region. 

• 2035 Regional Transportation Plan Implementation:  Following adoption of the 2035 
Regional Transportation Plan (RTP) in December 2014 and Human Services Transportation 
Plan (HSTP) in November 2014, RTC shifted focus towards Plan implementation and work with 
local jurisdictions on Comprehensive Plan updates.  In FY 2018, emphasis will shift to 
development of 2018 updates to both the RTP and HSTP.  The RTP will incorporate issues and 
identified transportation projects from local Comprehensive Growth Management Plans 
updated in 2016.  The RTC region will continue dialogue with partners regarding Interstate 
corridor traffic and bridge conditions on the two interstate corridors; I-5 and I-205 

• Major Studies:  The Bus on Shoulder Feasibility Study, to assess the viability of operating bus 
on shoulders on interstate segments in Clark County, is scheduled for completion toward the 
end of FY 2017.  The technical and policy options regarding peak-hour shoulder running transit 
bus operations along the region’s interstate and state route corridors will be incorporated into 
the RTP update.  The Bingen/White Salmon Circulation Study should be completed in early FY 
2018.   

• Regional Freight / Commerce Planning and Data Collection:  The RTC Board adopted the 
Clark County Freight Mobility Study (December 2010) and since that time, the regional focus on 
freight-related infrastructure investments and access to Port related industrial lands has 
intensified.  RTC will continue studying and collecting data of the freight and commerce flows 
within the RTC region.  Follow-up study of hot-spots and emphasis areas may be identified 
within the 3-county region for further action.   RTC will continue to collaborate with 
stakeholders and interests groups working on freight commerce strategies and infrastructure 
investments to ensure that this region’s freight system operates at a high performance level.  

• FAST Implementation:  With enactment of the federal FAST Act (December 2015) with its 
continued focus on the performance management structure established by its predecessor Act, 
MAP-21, RTC anticipates continuing to engage regional partners in the establishment of 
performance measures, targets, data collection, and reporting systems to implement key policy 
goals of the Federal Transportation Act.  The policy goals will relate to: Safety, Pavement and 
Bridge Performance, Asset Management, System Performance (congestion), Transit 
Performance, and MPO reform.  Specific policy review and target setting will occur steadily over 
the next 1 to 2-year cycle in order to bring RTC Plans and systems into compliance with FAST. 

• Partnership Building:  Building partnerships and linkages among like or affiliated agencies 
and groups is an important tool in facilitating collaborative regional planning and investment 
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decision-making.  RTC staff will continue to commit considerable effort to building information 
sharing, research, and targeted project partnerships and alliances in order to facilitate 
maximum return on investment for regional, state, and locally funded transportation 
investments.  Several partnership opportunities are on the horizon related to topic specific 
interest groups (freight, bicycle/pedestrian, transit), and RTC will continue to nurture and build 
upon existing partnerships with Oregon’s Metro through the existing Bi-State Coordination 
Committee structure, as well as partnerships with affiliate agencies within the Columbia River 
Gorge region.  As opportunities arise in the near-term for joint study or research efforts, the 
RTC will explore these opportunities for mutual benefit. 

 

UNFUNDED PLANNING ACTIVITIES 

RTC is asked to include a list in the UPWP of planning activities that could be undertaken by RTC if 
additional funding and/or staff were made available to support regional transportation planning 
activities.  These unfunded planning activities include: 

• Additional freight study tasks including additional data collection and compilation, 
addressing regional freight issues and freight access.  Cost estimate: $25,000. 

• Corridor operational studies.  Cost estimate: $100,000 to $200,000 depending on scope of 
study. 

• Additional research and analysis on Dynamic Traffic Assignment (DTA) to support regional 
travel forecasting capabilities.  Cost estimate: $25,000. 

• Complete an enhanced Regional Transportation Safety Analysis for highway, bicycle and 
pedestrian modes.  Cost estimate: $50,000. 

• Bi-state corridor planning beyond efforts covered under the RTP, VAST, Bus on Shoulder 
Feasibility Study and Coordination and Management (Bi-State Coordination Committee) 
work elements.  Cost estimate: $25,000 to $50,000 depending on scope of study. 
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1. REGIONAL TRANSPORTATION PLANNING PROGRAM 

1A. REGIONAL TRANSPORTATION PLAN 

The Regional Transportation Plan (RTP) for Clark County is the region’s long-range transportation 
plan.  The Plan’s purpose is to promote and guide development of a multimodal transportation 
system for the efficient movement of people and goods, using environmentally sound principles and 
fiscal constraint.  The Plan for Clark County covers a county-wide-area, the same area encompassed 
by the Metropolitan Area Boundary.  To meet planning requirements, the RTP has a planning 
horizon of at least 20 years.  The most recent update to the Regional Transportation Plan for Clark 
County was adopted in December 2014 with a horizon year of 2035.  The Plan maintains 
consistency between federal, state and local plans.  The 2014 RTP is consistent with local land uses 
outlined in local Comprehensive Growth Management Plans.  The RTP also reflects the Washington 
Transportation Plan 2030 (WTP, December 2010) in place at time of RTP adoption now supplanted 
by WTP 2035 (January 2015), as well as the state’s Highway System Plan (HSP).  The RTP is also 
compliant with MAP-21, the federal transportation act in place at the time of RTP adoption in 2014.  
The Plan provides a vision for an efficient future transportation system and direction for sound 
transportation investments.  In FY 2018, RTC will continue to focus on implementing the adopted 
RTP and on compliance with the new federal transportation act, Fixing America's Surface 
Transportation Act (FAST).  RTC will also focus on developing and implementing a performance-
managed transportation program to guide system investments.  The next RTP update is due to the 
RTC Board by December 2018.  Metro is also developing an RTP update to be adopted by Metro 
Council in 2018.  RTC’s next RTP update will include documentation of the federally-required 
performance measures and targets and reflect Clark County’s updated Comprehensive Plan (2016).   

Work Element Activities: Regional Transportation Plan  
• Develop and implement the Clark County RTP to comply with federal law and guidance 

including RTP updates or amendments to reflect changing land uses, demographic trends, 
economic conditions, financial trends, regulations and study results and to maintain consistency 
between state, local and regional plans.  Regular update and amendment of the Regional 
Transportation Plan (RTP) is a requirement of the Federal Transportation Act, currently FAST, 
and the state Growth Management Act (GMA).  Existing federal laws require Plan update at least 
every four years and the state requires the Plan be reviewed for currency every two years.  
Whenever possible, major update to the RTP for Clark County will be scheduled to coincide with 
update to the County and local jurisdictions' land uses in the comprehensive growth 
management plans.  The RTP update process will address federal transportation policy 
interests and reflect the latest versions of statewide plans such as Washington’s Transportation 
Plan (WTP), Statewide Multimodal Transportation Plan (SMTP), Highway System Plan (HSP), 
and Route Development Plans (RDPs).  At each RTP update, the results of recent transportation 
planning studies are incorporated and new or revised regional transportation system needs are 
identified and documented.  RTP development relies on analysis of results from the 20-year 
regional travel forecast model as well as results from a six-year highway capacity needs 
analysis.  The Plan addresses the transportation priorities of the region.   

• Address the federal planning factors required of the metropolitan planning process as listed on 
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page xii-xiii.  The current RTP (2014) provides an overview of how these factors are being 
addressed.   

• Develop an RTP that complies with Washington’s state law, the Revised Code of Washington 
(RCW), and guidance provided in the Washington Administrative Code (WAC).  

• Involve the public in RTP development. 
• Reflect updated results from the Congestion Management Process.  The latest monitoring report 

on the region’s transportation congestion management is the 2015 Congestion Management 
Report (RTC, July 2016); to be used as a tool to help the region make decisions on 
transportation project needs to be identified in the RTP.  

• Address bi-state travel needs and review major bi-state policy positions and issues.   
• Address regional corridors, associated intermodal connections and statewide intercity mobility 

services. 
• Help maintain federal clean air standards consistent with the Clean Air Act Amendments, 1990.   
• Reflect regional freight transportation issues.  
• Address active transportation, bicycling and pedestrian, modes. 
• Describe concurrency management and its influence on development of the regional 

transportation system as well as concurrency’s use as a tool to allow for the most effective use 
of existing transportation systems. 

• Describe transportation system management and operations, Intelligent Transportation System 
(ITS) applications, as well as Transportation Demand Management (TDM) strategies and 
Commute Trip Reduction efforts to make a more efficient transportation system.   

• Consult with environmental resource agencies and evaluate the environmental impacts and 
mitigation strategies related to the regional transportation system as required by FAST, the 
Clean Air Act and State laws.   

• Develop an RTP that can be implemented through more detailed corridor planning processes 
and eventual programming of funds for project construction and implementation.   

• Maintain consistency between state, regional and local transportation plans as required by the 
state’s Growth Management Act.  This includes certification of the transportation elements of 
local Growth Management Plans and their review for consistency with the RTP.   

• Address planning for the future transit system guided by C-TRAN’s 20-Year Plan, currently C-
TRAN 2030 (June 2010, updated December 2016).    

• Monitor transportation system performance and report on transportation system performance.   
• Coordinate the RTP with regional and local land use plans. In Washington State, local 

jurisdictions address land use planning in Comprehensive Plans required by Washington State’s 
Growth Management laws.  The GMA sets up RTPO’s as the venues for identifying regional 
priorities and coordinating transportation planning at all jurisdictional levels with local 
comprehensive plans.  WSDOT encourages RTPOs to work as partners with local governments 
in the early stages of local comprehensive plan and countywide planning policy development to 
more effectively identify and resolve consistency issues. 

http://apps.leg.wa.gov/rcw/default.aspx?cite=47.80&amp;amp%3Bamp%3Bfull=true
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Relationship to Other Work Elements: Regional Transportation Plan  

The RTP takes into account the reciprocal connections between land use, growth patterns and 
multimodal transportation system needs and development.  It also identifies the mix of 
transportation strategies needed to address future transportation system issues.  The RTP for Clark 
County is interrelated with all other RTC transportation planning work elements.  In particular, the 
RTP uses information, data and analysis resulting from the Congestion Management Process to 
identify transportation needs and solutions.  The RTP also serves to identify transportation projects 
and strategies to be funded by programming in the metropolitan Transportation Improvement 
Program (TIP).   

FY 2018 Tasks: Regional Transportation Plan  

FY 2018 will see RTC work on implementing the current RTP (RTC, December 2014) and on 
implementing federal Transportation Act requirements as clarified through the national 
Rulemaking process.  In FY 2018, RTC will also engage planning partners and the public in work on 
the RTP update to be complete in the latter part of 2018.   

• The FY 2018 RTP work element will continue to focus on compliance with the federal FAST Act 
and on transitioning to the federally required performance-based approach for surface 
transportation investments aiming to have a more effective investment process for federal 
transportation funds.  In preparation for the transition to a performance-based approach in 
planning and programming transportation projects, RTC staff will work with federal, state, and 
other MPO’s to provide input on how the performance measures are set to meet the seven 
national transportation goals.  RTC staff will work with our state, regional and local planning 
partners, including C-TRAN the local transit service provider, and other MPO’s in the state to 
develop this region’s performance targets for the national performance measures.  Federal 
Rulemaking relating to transition to performance-based transportation planning first required 
by MAP-21 is now complete.  RTC will transition to use of the published Federal Rules during FY 
2018.  The performance targets and performance measures will be integrated into RTC’s long-
range Regional Transportation Plan at its next update and into the 4-year Transportation 
Improvement Program.  Over the course of several years, the evaluation of the condition and 
performance of the region’s transportation system in comparison with the established targets 
will become the standard practice for the metropolitan transportation planning process.  RTC 
may use consultant technical assistance to help establish and integrate the performance 
measures into RTC’s updated Plans and Programs.   

The RTP work element also focuses on addressing the following modal elements and planning 
issues: 

• Federal Functional Classification – reflect any changes in the next update to the RTP.  
• System Performance – Report on transportation system monitoring and system performance 

measures used to analyze transportation system performance and level of service assumptions 
and used to guide transportation investment decisions, project and strategies identified in the 
RTP.  

• Practical Solutions – RTC will work with WSDOT to identify practical solutions to transportation 
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issues in an effort to maximize benefits.  This approach to identifying transportation solutions, 
including projects and strategies, will likely impact the list of transportation projects identified 
in the RTP at the next RTP update.    

• Safety – An update to the Safety Assessment for Clark County was completed in spring 2014 and 
was incorporated into the 2014 RTP update.  RTC will continue to work with WSDOT and 
partner agencies in FY 2018 to compile, categorize, analyze and evaluate crash data and address 
transportation safety issues in an updated Safety Assessment.  In addition, RTC will work with 
local agencies to continue work on Complete Streets/Safe Streets to ensure streets are designed 
for all users dependent on the context of the transportation facility.   

• Transit – The RTP includes recommendations and guidance provided by the region’s transit 
development plans, notably C-TRAN’s 20-Year Transit Development Plan, C-TRAN 2030, (C-
TRAN, June 2010, now updated) and the Clark County High Capacity Transit System Study (RTC, 
December 2008).  The 2018 RTP update will reflect C-TRAN’s updated 20-Year Transit 
Development Plan adopted by the C-TRAN Board in December 2016.  RTC will coordinate with 
C-TRAN on identifying the next corridor for Bus Rapid Transit following the opening of the 
Fourth Plain BRT Corridor (The Vine) in January 2017.   

• Efficiencies – It is recognized that the most efficient use of the existing transportation system 
can be realized through implementation of Transportation Demand Management (TDM) and 
Transportation System Management strategies.  RTC will continue to coordinate with planning 
partners in developing the Congestion Management Process, Transportation System 
Management and Operations through RTC’s VAST program (see VAST element) and Commute 
Trip Reduction plans.  The solutions identified in these TDM and TSM Plans will be 
incorporated into the next RTP update.  TDM planning in the region uses a broader definition of 
demand management and identifies policies, programs and actions including use of commute 
alternatives, reducing the need to travel as well as spreading the timing of travel to less 
congested periods, and route-shifting of vehicles to less congested facilities or systems.   

• The Regional and Local Commute Trip Reduction Plans were last updated in 2015.  RTC works 
with local partners to implement transportation demand strategies outlined in local and 
regional Commute Trip Reduction plans.  Affected local jurisdictions, as currently determined 
by the State’s CTR law, are: Vancouver, Camas, Washougal, and unincorporated Clark County.  
Local and Regional CTR Plans, as well as a Downtown Vancouver Growth and Transportation 
Efficiency Center (GTEC) Plan, were initially adopted by RTC in October 2007 with minor 
updates in 2013 and 2015.  While the GTEC program is no longer funded at the statewide level, 
Vancouver continues to implement a Destination Downtown program to manage transportation 
demand in the core urban area.   

• Active Transportation – The RTP reflects work with local jurisdictions and agencies to ensure 
that bicycling and pedestrian modes are addressed.  RTC will continue to work with local 
partners to plan for pedestrian and bicycle policies and transportation needs to support 
transportation options, community quality and health.  The State Growth Management Act 
requires that two components relating to active communities be addressed in local growth 
management plans: (1) a pedestrian and bicycle component, and (2) land use policies that 
promote greater physical activity.  RTC staff will continue to participate in the Clark 
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Communities Bicycle and Pedestrian Advisory Committee and report on the Committee’s 
activities to the Regional Transportation Advisory Committee.  

• Changing Demographics and Lifestyles – the 2014 RTP update addresses changing 
demographics and lifestyles and how these may affect transportation demand in the region.  In 
FY 2018, RTC will continue to work with local agencies to implement transportation 
recommendations of the Clark County’s Aging Readiness Task Force as documented in the Clark 
County Aging Readiness Plan.   

• Human Services Transportation Planning - The process to develop the region’s Human Services 
Transportation Plan and human services transportation project priorities is led by RTC with the 
latest HSTP for Clark, Skamania and Klickitat Counties update adopted in 2014 to support 
funding applications for WSDOT’s consolidated public transportation grant program.  RTC will 
continue to coordinate with local stakeholders and human service transportation providers to 
address the special transportation needs of the elderly, people with disabilities, and low-income 
populations.  The HSTP prioritizes projects across all three counties of the RTC RTPO region.  
Under federal law, HSTPs must be updated at least every four years with RTC’s next HSTP 
update due in late 2018 (FY 2019).  RTC will continue to be involved in the Accessible 
Transportation Coalition Initiative (ATCI) which brings together stakeholders with interest and 
representative of communities with special transportation needs.  In FY 2017, RTC again led the 
project prioritization process for special needs projects and worked with local agencies and 
non-profits to support their project applications for statewide public transportation 
Consolidated Grants Program grants.  The next project prioritization process is likely to take 
place in FY 2019 in synch with development of the HSTP update.   

• Freight Transportation – Elements of the Clark County Freight Mobility Study (RTC, December 
2010) were incorporated into the 2011 RTP and continued in the 2014 RTP update ensuring 
that the significance of freight transportation and its importance to the local economy is 
documented.  RTC has subsequently conducted data collection to provide input to freight 
transportation planning.  RTC will continue to prepare materials relating to freight 
transportation and work with partners and business interest groups, such Identity Clark County 
and the FACT Coalition, to focus attention on needed multi-modal freight investments and 
critical economic corridors within the region.  The recommendations from freight alliances, 
partnerships and updated Freight Study will be integrated into the next RTP update.  RTC will 
also coordinate with WSDOT’s Freight Division to inform WSDOT of freight needs in the region.   

• Air Quality and Climate Change – Strategies to reduce Vehicle Miles Traveled per capita and to 
help reduce greenhouse gas emissions were considered by RTC as part of the requirements of 
RCW 70.235.020, RCW 47.01.440 and Governor’s Executive Order 09-05 – Washington’s 
Leadership on Climate Change now superseded by Governor’s Executive Order 14-04.  RTC will 
continue to address VMT reduction strategies as part of the regional transportation planning 
process.  

• Corridor Planning – recent corridor planning efforts were incorporated into the 2014 RTP 
update and new plans will be incorporated into the 2018 RTP update.  RTC is currently working 
with planning partners and consultant on the I-205 Corridor Bus on Shoulder Feasibility Study 
which is expected to be complete by the end of FY 2017.  Recommendations from the I-205 
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Access and Operations Study informed the 2014 RTP update supporting the RTP goals for 
efficiency, safety, and performance of the region’s multimodal transportation system.  RTC will 
also continue to coordinate with WSDOT in WSDOT’s efforts to complete Corridor Sketches for 
segments of State Routes and on a ramp signal study.  

• Financial Plan – The financial Plan section of the RTP update includes the costs of system 
maintenance, preservation, safety improvement and operating costs.  RTC will continue to work 
with local and state transportation interests to bring attention to transportation system funding 
needs.   

• Consistency – RTC will continue work with planning partners to maintain consistency between 
state, local, and federal transportation plans.  Certification of the transportation elements of the 
cities’ and county’s comprehensive growth management plans is required under Washington 
State’s Growth Management Act.   

• Consultation between RTC and state and federal environmental agencies to address 
environmental mitigation strategies as part of the RTP process and coordination with tribal 
governments will continue.  (Ongoing)  

• The RTP development process involves the Regional Transportation Advisory Committee 
whose members provide technical review and recommendations for the RTP work element.  
The RTC Board will be updated, as needed, on the status of component pieces of the RTP work 
element.  At these monthly Board meetings, time is set aside to allow citizens to comment on 
metropolitan transportation planning issues. (ongoing).   

• RTC will continue to involve the public in development of the metropolitan transportation 
planning process and, in particular, in development of RTP elements.  Opportunities for public 
participation are offered with website information, media releases, communication with 
neighborhood groups, and stakeholders on the regional transportation planning process.  
Consultation with interested resource agencies and tribes with interests in the transportation 
system in the Clark County region will continue.  In FY 2018, RTC may use consultant assistance 
to deploy some form of stakeholder engagement process in developing the next RTP update due 
in later 2018.  

FY 2018 Funding:   Regional Transportation Plan Work Element 

FY 2018 Revenues:   FY 2018 Expenses:  
 $   $ 

• Federal FHWA $137,710  • RTC $299,874 
• Federal FTA $76,610  • Consultant* $75,000 
• Federal STBG $82,250    
• State RTPO $30,865    
• Other Local Funds $13,795    
• MPO Funds $33,644    

 $374,874   $374,874 

Federal $ are matched by State and local MPO Funds. Minimum required match: $46,285 

* RTC’s Budget reflects an allocation of $75,000 in resources for potential technical support from 
consultants to assist in integrating performance management, measures and target setting and/or 
assistance in public and stakeholder engagement.  
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1B. TRANSPORTATION IMPROVEMENT PROGRAM 

The metropolitan Transportation Improvement Program (TIP) is a multi-year program of federally 
funded and regionally significant transportation projects within the Clark County, Washington 
region.  The TIP includes a priority list of projects to be carried out in the next four years and a 
financial plan that demonstrates how it can be implemented.  The projects programmed in the TIP 
originate from project recommendations made in the Regional Transportation Plan (RTP) or are 
developed into projects from a series of program recommendations such as preservation, 
maintenance, and safety.  The TIP is developed by the MPO in a cooperative and coordinated 
process involving local jurisdictions, C-TRAN and the Washington State Department of 
Transportation (WSDOT) together with public outreach and participation.  RTC’s TIP and Public 
Participation Plan satisfy the public participation requirements for the Program of Projects (POP).  
Projects listed in the TIP indicate a commitment for funding of these projects and project costs are 
expressed in Year of Expenditure (YOE) dollars.   

Work Element Activities: Transportation Improvement Program  
• Develop and adopt the Transportation Improvement Program (TIP) consistent with the 

requirements of the Federal Transportation Act.   
• Review of the TIP development process and project selection criteria used to evaluate, select 

and prioritize projects proposed for federal transportation funding.  Project selection criteria 
reflect the multiple policy objectives for the regional transportation system (e.g. safety, 
maintenance and operation of existing system, multimodal options, mobility, economic 
development and air quality improvement).  

• Understand and implement the federal transportation reauthorization act (FAST Act) regarding 
the Transportation Improvement Program. 

• Coordinate the grant application process for federal, state and regionally-competitive funding 
programs such as federal Surface Transportation Block Grant program (STBG), federal 
Transportation Alternatives (TAP), state Transportation Improvement Board (TIB) programs, 
and Safe Routes to School programs, etc. 

• Program Congestion Mitigation and Air Quality (CMAQ) funds with consideration given to 
emissions reduction benefits provided by projects. 

• Coordinate with local jurisdictions as they develop their Transportation Improvement and 
Transit Development Programs.  

• Coordinate with transit and human service agencies to address human services transportation 
needs and develop human services transportation projects.   

• Develop a realistic financial plan for the TIP financially constrained by year.  The TIP must 
address costs for projects as well as operations and maintenance of the transportation system.  

• Consider air quality impacts.  
• Amend the TIP as necessary. 
• Monitor TIP project implementation and obligation of project funding. 
• Ensure TIP data is input into the State Transportation Improvement Program (STIP) program 

software and submitted to WSDOT for inclusion in the STIP.   
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Relationship to Other Work Elements: Transportation Improvement Program  

The TIP provides the link between the RTP and project implementation.  The process to prioritize 
TIP projects uses data from the transportation database, guidance and criteria from the Congestion 
Management Process and regional travel forecasting model output.  It relates to the Coordination 
and Management element’s Public Participation efforts described in the UPWP.  The TIP program 
requires significant coordination with local jurisdictions and implementing agencies in the Clark 
County region.    

FY 2018 Tasks: Transportation Improvement Program  
• Development of the RTC’s 2018-2021 Transportation Improvement Program will be 

coordinated with planning partners, the public given opportunity to comment on TIP process 
and projects and the adopted TIP will include programming of projects for all four years.  (Fall 
2017) 

• TIP amendments as necessary.  (Ongoing) 
• Coordination of regional transportation projects for federal and statewide competitive 

programs.  (Ongoing) 
• Reports on tracking of TIP project implementation and obligation of funding for TIP 

programmed projects.  More information on development of a project database to help project 
tracking efforts is found in the Data/Forecast work element.  (Ongoing) 

• Provide input to update the State Transportation Improvement Program (STIP).  (Ongoing) 
• Public participation in TIP development.  (Ongoing) 

 

FY 2018 Funding: Transportation Improvement Program 

FY 2018 Revenues:   FY 2018 Expenses:  
 $   $ 

• Federal FHWA $41,020  • RTC $111,665 
• Federal FTA $22,820    
• Federal STBG $24,500    
• State RTPO $9,194    
• Other Local Funds $4,109    
• MPO Funds $10,022    

 $111,665   $111,665 

Federal $ are matched by State and local MPO Funds. Minimum required match: $13,787 
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1C. CONGESTION MANAGEMENT PROCESS 

The Congestion Management Process focuses on transportation performance within corridors 
through monitoring of vehicular travel, auto occupancy, transit, travel demand management 
strategies, system management strategies, and traffic operations in an effort to identify solutions to 
address congestion.  The congestion monitoring program provides valuable information to 
decision-makers in identifying the most cost-effective strategies to provide congestion relief.  The 
CMP is used to identify system improvements, to guide investments and also to track the 
effectiveness, over time, of system improvements that are made.   

Work Element Activities: Congestion Management Process  
• Continued implementation of the Congestion Management Process to provide effective 

management of existing and future transportation facilities and to evaluate potential strategies 
for managing congestion.  The Congestion Management Process is developed, established and 
implemented as part of the metropolitan planning process and incorporates six elements as 
outlined in 23 CFR 450.320(c).  These elements include multimodal transportation system 
performance monitoring and evaluation, data collection, coordination with planning partners, 
evaluation of future system performance, identifying an implementation schedule, 
responsibilities and funding, and assessment of the effectiveness of implemented strategies.  
Strategies may include demand management, traffic operational improvements, public 
transportation improvements, ITS technologies, and, where necessary, additional system 
capacity. 

• Provide the region with a better understanding of how the region’s transportation system 
operates. The Congestion Management Process is intended to be a continuing, systematic 
process that provides information on transportation system performance. 

• Update and enhance the MPO region’s transportation database including traffic counts and 
other database elements such as traffic delay, transit ridership and capacity, travel time and 
speed, auto occupancy and vehicle classification data (freight truck counts) for Congestion 
Management Process (CMP) corridors.  The transportation database can be referenced and 
queried to meet user-defined criteria. 

• Coordinate with local jurisdictions and local agencies to ensure consistency of data collection, 
data factoring and ease of data storage/retrieval.  Coordination is a key element to ensure the 
traffic count and turn movement data support local and regional transportation planning 
studies and concurrency management programs.  Traffic count data is collected, validated, 
factored and incorporated into the existing count program.  Data collection includes working 
with regional partners to develop Portland State University’s Portal data archive system for use 
in the CMP. 

• Measure and analyze performance of the transportation corridors in the CMP network.  This 
system performance information is used to help identify system needs and solutions.  The data 
is also used to support transportation concurrency analysis.   

• Publish results of the Congestion Management Monitoring process in a System Performance 
Report that is updated annually.  Each year the Report’s content and structure is reviewed to 
enhance its use, access and level of analysis.   
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• Coordinate with WSDOT and local agencies to help enhance use of the CMP in developing 
capacity or operational solutions to address transportation deficiencies identified as part of the 
congestion management monitoring process and then incorporate into updates to the RTP and 
TIP.   

• Provide CMP data and system performance indicators to inform state and local transportation 
plan updates.  

• The CMP database and system monitoring will be integrated with metropolitan planning efforts 
related to the Regional Transportation Plan’s update, federal FAST Act performance measures, 
the Transportation Improvement Program, and the VAST/Transportation System Management 
and Operations process.  

• Coordinate with Metro on development of the Congestion Management Process. 

Relationship to Other Work: Congestion Management Process  
• Congestion monitoring is a key component of the regional transportation planning process.  The 

Congestion Management Process for the Clark County region supports the long-term 
transportation goals and objectives defined in the Regional Transportation Plan.  It assists in 
identifying the most effective transportation strategies and projects to address congestion.  
These identified strategies and projects are described and listed in the RTP and programmed 
for funding in the TIP.  The overall Congestion Management Process includes the region’s work 
on transportation demand management, Commute Trip Reduction efforts, and system 
management efforts addressed under a separate work element; Vancouver Area Smart Trek 
(VAST).  Data and information compiled for the Congestion Management Process relates to the 
Regional Transportation Data and Travel Forecast work element. 

FY 2018 Tasks: Congestion Management Process  
• A Congestion Management Process that includes all six CMP elements as outlined in 23 CFR Part 

450 Sec. 320).  (Ongoing) 
• Updated traffic counts, turning movement counts, vehicle classification (truck) counts, travel 

delay and other key data for numerous locations throughout Clark County.  Data updates will 
come from new counts and the compilation of traffic count information developed by the state 
and local transportation agencies.  New and historic data will be made available on RTC’s web 
site (http://www.wa.gov/rtc).  Traffic count data is separated into 24 hour and peak one-hour 
(a.m. and p.m. peak) categories.  Scans of traffic counts are stored to help meet other needs and 
to help future regional travel forecast model enhancement and update.  (Ongoing) 

• Update other CMP corridor data including auto occupancy, roadway lane density, vehicle 
classification (truck counts), transit ridership, transit capacity, travel time and speed.  Data 
should support the CMP, concurrency and/or other regional transportation planning programs.  
(Ongoing) 

• Compare the most recent data with data from prior years (dating back to 1999) to support 
identifying system needs and transportation solutions as well as monitoring of impacts of 
implemented improvements.   

• An updated Congestion Management Report. The 2016 Congestion Management Process  
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Monitoring Report is anticipated in Summer 2017). 
• The “Areas of Concern” list will be updated in the Congestion Management Report.  RTC works 

with local jurisdictions to identify transportation solutions for the corridor segments of concern 
with linkage between the CMP and implementation of the traffic operations program outlined in 
RTC’s VAST program (see separate VAST work element).  (Spring 2018) 

• Provide information to Federal Highway Administration to help in FHWA’s assessment of the 
Congestion Management Process.  (As needed) 

• Communicate with Metro on RTC’s Congestion Management Process and keep informed on 
development of Metro's Congestion Management Process.  (Ongoing) 

• Regional freight and commerce planning and data collection and reporting.  (Ongoing) 
 

FY 2018 Funding: Congestion Management Process   

FY 2018 Revenues:   FY 2018 Expenses:  
 $   $ 

• Federal FHWA $41,020  • RTC $86,665 
• Federal FTA $22,820  • Consultant* $25,000 

 
• Federal STBG $24,500    
• State RTPO $9,194    
• Other Local Funds $4,109    
• MPO Funds $10,022    

 $111,665   $111,665 

Federal $ are matched by State and local MPO Funds. Minimum required match: $13,787 

*Average annual cost for consultant assistance for traffic data collection e.g. traffic counts, travel time and 
speed, auto occupancy and vehicle classification data.  Consultant is hired on a 3-year contract.   
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1D. VANCOUVER AREA SMART TREK PROGRAM 

The Vancouver Area Smart Trek (VAST) program encompasses the ongoing coordination and 
management of regional Transportation System Management and Operations (TSMO) and 
Intelligent Transportation System (ITS) activities.  RTC began as lead agency for managing the VAST 
program in 2001 with a focus on ITS projects and infrastructure.   

RTC published a VAST TSMO Plan in 2011 and in 2016 worked with VAST agencies to complete an 
update. The original plan provided a 10-year vision and the 2016 Plan update provides a 5-year 
view that better reflects both the nature of TSMO strategies as viable near-term solutions to 
operational deficiencies as well as the rapid evolution of ITS technologies and operations practices.   

The TSMO Plan guides the implementation of operational strategies and supporting Intelligent 
Transportation Systems (ITS) technologies for Clark County and presents a strategic framework for 
accomplishing transportation system management objectives. It also supports future ITS 
technology investments and capital improvements necessary to accomplish those objectives.   

The VAST Program has proven to be an effective way for agencies to coordinate and partner on ITS 
and operational project development and delivery, with successful funding outcomes, monitoring of 
project development, and project integration.  The Vancouver Area Smart Trek Program is a coalition 
of state, regional and local agencies working together to implement Intelligent Transportation 
Systems (ITS) and operational solutions to address the region’s transportation needs.  Partners in 
the coalition include the City of Vancouver, Washington State Department of Transportation 
(WSDOT), Clark County, C-TRAN, the City of Camas, the Oregon Department of Transportation, and 
RTC.   

Transportation System Management and Operations 

TSMO focuses on low-cost, quickly implemented transportation improvements aimed at making 
efficient use of existing transportation facilities. Benefits include a more reliable transportation 
system, reduced delay, and better incident response. TSMO relies on the use of intelligent 
transportation system (ITS) initiatives and devices and combines advanced technologies, 
operational policies and procedures, and existing resources to improve coordination and operation 
of the multimodal transportation network.  Examples include traffic signal integration, ramp 
metering, access management, traveler information, smart transit management, and coordinated 
incident response to make the transportation system work better. 

While there may be no single solution to transportation deficiencies, Transportation System 
Management and Operations (TSMO) is one of the tools to manage congestion, and improve the 
safety, security and efficiency of our transportation system.  TSMO is a key regional strategy for 
managing traffic congestion and for addressing transportation system capacity needs where 
additional highway expansion and/or capital resources are constrained.  Currently, TSMO efforts in 
the region include the following: 1) the continued implementation of the TSMO Plan as a low 
capital-cost approach to meeting the region’s transportation needs, 2) ensuring ITS and TSMO 
project consistency with the regional Intelligent Transportation System Architecture, and 3) 
enhancement and utilization of the Portal data element.   
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The Clark County TSMO Plan provides a strategic framework to guide transportation system 
management objectives.  The Plan builds upon a proven reputation of success and national 
leadership in interagency coordination.  It informs future ITS technology investments and capital 
improvements necessary to support the objectives over the next 10 years.  

The regional transportation data resources developed under this element provide a means for 
tracking congestion and supporting the Congestion Management Process using TSMO performance 
metrics for recurring and non-recurring sources of congestion.  Use of Portal is a key component.  
Portal is the official transportation archive for the Portland-Vancouver metropolitan region being 
developed and housed at the Intelligent Transportation Systems Laboratory at Portland State 
University (PSU). The purpose of Portal is to implement the U.S. National ITS Architecture's 
Archived Data User Service in the Portland-Vancouver region.  PSU works cooperatively with 
regional partners including WSDOT, ODOT, Metro, the City of Portland, TriMet, and RTC.  Currently, 
the Portal system archives a wide variety of transportation-related data including the freeway loop 
detector data from the Portland-Vancouver metropolitan region, weather data, incident data, 
transit data and freight data. There are plans to enhance Portal to improve the user interface and 
expand the capabilities of the system to include multimodal data sources such as vehicle length 
information, incident data, travel time, expanded transit data, arterial data and bicycle-pedestrian 
data from both Oregon and Washington. 

The 2016 TSMO Plan has three main sections: 1) emerging operational issues and trends that will 
impact the future direction of transportation systems management and operations; 2) a description 
of operational improvements to the transportation system over the last five years and envisioned 
for the next five and; 3) an implementation plan, which documents the ITS communications and 
equipment needed to build the improvements and support system management and operations. 

Intelligent Transportation Systems 

The VAST program addresses the sharing, maintenance, and standards for communications 
infrastructure and equipment.  The ITS element of the VAST Program will continue its focus on ITS, 
communications and the associated infrastructure and technology.  The VAST program 
encompasses ITS and communications infrastructure as well as ITS technologies for integration of 
transportation information systems, management systems and control systems for the urbanized 
area of Clark County.  

Work Element Activities: VAST 
• Address the use of ITS technology through collaboration between planning and traffic 

operations staff of partner agencies as part of the consolidated VAST program which 
incorporates ITS and operational management into the planning process.  

• Lead the ongoing management of the VAST Program, including the development of cooperative 
project funding applications and coordination between partner agencies on operational 
projects and ITS technology.  Continue management of the TSMO Steering Committee, the VAST 
Steering Committee and Communications Infrastructure Committee.  VAST program 
management includes review and endorsement of ITS and communications infrastructure, as 
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well as operational projects, development of ITS and operations policy issues, preparation of 
joint funding applications, and managing consultant technical support for the VAST program. 

• Ongoing planning, coordination and management of the VAST program by RTC to ensure the 
region is meeting federal requirements for ITS deployment through integration and 
interoperability.  

• Ensure that operational and ITS initiatives are integrated and that consistency with the regional 
ITS architecture is addressed.   

• Continue to develop and implement VAST program projects programmed for Congestion 
Mitigation/Air Quality (CMAQ) funding in the Transportation Improvement Program. These 
VAST projects may include freeway management, traveler information, transportation signal 
optimization, and transit signal priority.  

• Assist partner agencies on funding applications for individual operational and ITS projects.  
Continue process of Committee partnerships for joint project funding applications.   

• Focus on performance measurement, metrics, and tools to analyze the benefits of operational 
strategies and outreach to policy makers and other stakeholders.  

• Utilize the emerging issues identified in the 2016 TSMO Plan update to guide the planning 
efforts and deliberation of the VAST agencies on issues including connected and autonomous 
vehicles, smart cities, and open and integrated data.  

• Collaborate with TSMO Steering Committee members to provide technical support for 
operational measures consistent with guidance resulting from the MAP-21 Federal 
Transportation Act.  Identify the role the Committee should play to provide input to the 
operations element of the RTP update. 

• RTC will coordinate regularly with TSMO partners to develop guidelines and protocols for 
regional operations.  Performance measures will be further developed for assessing operations 
and identifying effective TSMO strategies.  RTC will collaborate with partner agencies for 
ongoing refinement of the Portal interface to improve its interface and usability.  Improvements 
to the Portal data archive are defined in the data archive scope of work with PSU and include 
adding data sources for arterials, display of new transit data, freight information, travel time 
and identification of field device types and their data collection capabilities.  RTC will 
coordinate with partner agencies as they begin to utilize the data archive. 

• RTC participation on the Portal Advisory Committee which considers strategies for the ongoing 
management and maintenance of the Portal data archive. 

• Continue development of standards for fiber optic communications, equipment, and 
infrastructure through the VAST Communications Infrastructure Committee (CIC).  Maintain 
and continue expansion of the multi-agency shared asset management database and mapping 
system and facilitate the ongoing development of communications sharing and execution of 
permits between the VAST agency partners.  

• Expand areas of communications infrastructure sharing and integration authorized under the 
executed Regional Communication Interoperability and Fiber Interlocal Agreement.   

• Develop rules, procedures and process, and security issues among VAST partners and gain 
agreement on a common protocol for VAST to receive detailed communications infrastructure 
information from agency construction projects. 
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• Identify additional areas for coordination and improvement of the communications 
infrastructure, including coordination of construction, management and maintenance of 
communications infrastructure for VAST member agencies. 

• Provide a forum to host periodic VAST program events to promote regional discussion and 
education on TSMO and transportation technology issues. 

Relationship to Other Work Elements: VAST 

The VAST work program is the operations element of the Regional Transportation Plan; the 
region’s long range plan.  Operational strategies are identified in the RTP and are programmed for 
funding in the region’s TIP.  The TSMO Plan serves to define operational improvement strategies 
and development of the metrics for measuring performance.  The transportation data archive 
element also feeds into and supports the Congestion Management Process (CMP).  The CMP 
identifies regional transportation needs that can be addressed through application of TSMO 
strategies.   

FY 2018 Tasks: VAST 
• Coordinate all VAST activities within Clark County and with Oregon.  (Ongoing) 
• Facilitate the activities of the three VAST related committees.  (Ongoing) 
• Report on the overall effectiveness of the VAST program.  (Ongoing) 
• Maintain the Regional ITS Architecture for the VAST program using the most recent National 

Architecture and Turbo Architecture.  Include documentation of functions, subsystems, and 
information and data flow connections. (Ongoing) 

• Implement ITS technologies and operational strategies on the TSMO corridor(s) within the 
budget available. (Ongoing) 

• Work to determine need for the development of regional policies for the consideration of 
operational strategies. 

• Coordinate with the VAST partners to discuss 10-year communications network to identify 
future investment needs. 

• Update and expansion of Portal to include all partner agencies.  Collaboration with partner 
agencies will also address ongoing refinement of Portal to improve its interface and usability.   
(Ongoing) 

• Manage the ITS element of the work program, including preparation of memoranda of 
understanding for coordinated ITS implementation, interlocal agreements, and operational and 
maintenance agreements, fiber sharing permits and other coordination needed between 
partner agencies to deploy ITS projects.  (Ongoing) 

• Develop policies for operational requirements, acceptable use, security and other policies for 
the shared ITS network. (Ongoing) 

• Identify additional needs for shared ITS network including infrastructure, network transport, 
and data elements. (Ongoing) 

• Continue expansion of the shared communications assets management database and mapping 
system.  Update, maintain and utilize the database as new fiber projects are completed. 
(Ongoing) 
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• Work among VAST agency partners to achieve the maintenance and ongoing updates to the 
asset management database.  

• Adopt standards for fiber, equipment, and infrastructure based on priorities set by the 
Communications Infrastructure Committee.  (Ongoing) 

• Regional ITS goals and policies for the Clark County region and for bi-state ITS issues.  
(Ongoing) 

• Manage consultant technical support activities as needed.  (Ongoing) 
 

FY 2018 Funding: VAST 
FY 2018 Revenues:   FY 2018 Expenses:  

 $   $ 
• Federal STBG $236,000  • RTC $152,832 
• MPO Funds 

(13.5%) 
$36,832  • Consultants* $120,000 

 $272,832   $272,832 

Federal $ are matched by State and local MPO Funds. Minimum required match: $36,832 

Consultants* estimated $120,000 per year for consultant program assistance and Portland State 
University Portal.   
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IE. SKAMANIA AND KLICKITAT RTPO 

The regional transportation planning work program for Skamania and Klickitat Counties was 
established in FY 1990 when RTC was designated as the Regional Transportation Planning 
Organization (RTPO) for Clark, Skamania and Klickitat counties.  The Skamania County and Klickitat 
County Transportation Policy Committees meet regularly to discuss regional transportation issues 
and concerns.  RTC provides transportation planning technical assistance for each County in 
addition to developing Regional Transportation Plans and monitoring transportation system 
performance.  The Skamania County and Klickitat County Regional Transportation Plans were 
initially adopted in April 1995 with the most recent update adopted in June 2014 and amended in 
November 2016.  Development and traffic trends are monitored and the regional transportation 
planning database for the region is kept up to date.   

Work Element Activities: Skamania and Klickitat RTPO 
• Conduct a regional transportation planning process.   
• Ensure that Regional Transportation Plans are reviewed regularly and opportunity for regular 

update, if needed, is provided. 
• Gather growth and development data to reveal trends to report in the Regional Transportation 

Plan update.   
• Develop and update the regional transportation database.   
• Review plans of local jurisdictions for consistency with the Regional Transportation Plans and 

Washington’s Transportation Plan (WTP).   
• Continue transportation system performance monitoring program.   
• Assist Counties in implementing the federal transportation reauthorization act, FAST.  This will 

include continued assistance in development of federal and state-wide grant applications, and 
development of the Regional TIP.   

• Continue assessment of public transportation needs, including specialized human services 
transportation.  Work with regional partners in coordinating with Gorge TransLink, an alliance 
of transportation providers offering public transportation services throughout the Mid-
Columbia River Gorge area as well as to destinations such as Portland and Vancouver.  These 
transportation services are available to everyone regardless of age or income.  To help meet the 
region’s special services transportation needs, coordination with the state's Agency Council on 
Coordinated Transportation (ACCT) will continue.   

• Assist partner agencies in conducting regional transportation planning studies.  Including the 
SR-14 Bingen/White Salmon Circulation Study. 

Relationship to Other Work Elements: Skamania and Klickitat County RTPO 

The RTPO work program for Skamania and Klickitat Counties is tailored to the Counties’ specific 
needs and issues and, where applicable, coordinated across the RTPO region and with bi-state 
partners in Oregon. 

FY 2018 Tasks: Skamania and Klickitat RTPO 
• Continued development of a coordinated, technically sound regional transportation planning 
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process.  (Ongoing) 
• Continued development of a technical transportation planning assistance program.  (Ongoing) 
• Development of the 2018-2021 Regional Transportation Improvement Program.  (Fall 2017) 
• Review and update of Regional Transportation Plans.  (Ongoing) 
• Conduct a Bingen Transportation Study.  (Ongoing) 
• Gather data and update the regional transportation database.  (Ongoing) 
• Regional freight and commerce planning and data collection and reporting.  (Ongoing) 
 

FY 2018 Funding: Skamania and Klickitat RTPO 

FY 2018 Revenues:   FY 2018 Expenses:  
 $   $ 

• State RTPO $39,660  • RTC $39,660 
 $39,660   $39,660 
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1F. BINGEN/WHITE SALMON CIRCULATION STUDY 

The objective of the Bingen/White Salmon Circulation Study is to identify current and future travel 
trends along SR-14 in the Bingen/White Salmon area and identify transportation needs.  The 
Circulation Study is part of the state-funded Bingen Overpass project.  The study corridor 
encompasses the SR-14 corridor from Mile Post 63.5 (SR-141 Alt.) to Mile Post 68.0 (East Bingen 
City Limits), including the BNSF main line.  Funding for the study comes from Washington State 
Department of Transportation (WSDOT).  RTC will manage the Circulation Study with professional 
services provided by a consultant firm. 

Work Element Activities: Bingen/White Salmon Circulation Study  

The SR-14 Bingen/White Salmon Circulation Study will study traffic patterns to better inform the 
transportation decision process and the Bingen Overpass project.  The study also meets the goals of 
the Regional Transportation Plan (RTP) by studying transportation needs on the regional 
transportation system. 

A summary of the study activities and tasks is provided below: 

• Task 1 – Existing Conditions Assessment 
• Task 2 – Future Baseline Conditions 
• Task 3 – Alternatives Development and Analysis 

Relationship to Other Work Elements: Bingen/White Salmon Circulation Study 

The Bingen/White Salmon Circulation Study is related to the Skamania and Klickitat RTPO work 
element as it relates to a regional transportation project in Klickitat County; the Bingen Overpass 
project.   

FY 18 Products: Bingen/White Salmon Circulation Study 
• Project management by RTC in partnership with WSDOT and select Klickitat Transportation 

Policy Committee members.   
• Study reports to document the research and analysis conducted as part of the Study. 

FY 2017/18 Funding: Bingen/White Salmon Circulation Study 

FY 2017/18 Revenues:   FY 2017/18 Expenses:  
 $   $ 

• State - Connecting 
Washington 

$50,000  • Consultant (up to $) $43,750 

   • RTC  $6,250 
 $50,000   $50,000 

This is the estimated balance of funds remaining at start of FY 2018. 
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2. DATA MANAGEMENT, TRAVEL FORECASTING, AIR QUALITY AND 
TECHNICAL SERVICES 

2A. REGIONAL TRANSPORTATION DATA, TRAVEL FORECASTING, AIR QUALITY AND TECHNICAL 
SERVICES 

This element includes the development, maintenance and management of the regional 
transportation database and website to support the regional transportation planning program.  The 
database is used to assess transportation system performance, evaluate level of service standards 
and calibrate the regional travel forecasting model.  The element also includes development and 
use of the regional travel forecasting model to estimate and analyze future transportation needs, air 
quality planning to support mobile emissions analysis and conformity determinations, and 
technical support to local jurisdictions. 

Regional Transportation Data and Travel Forecasting 

(a.1.) Regional Transportation Data: Work Element Activities 

• Maintain an up-to-date transportation database and map file for transportation planning and 
regional modeling that includes functional classification of roadways, traffic counts, transit 
ridership and transit-related data provided by C-TRAN.  The database is used in development of 
regional plans, regional travel forecast model development and in map-making.  Maps are used 
by RTC as visualization tools to help make transportation plans more understandable.   

• Collect, analyze and report on regional transportation data from data sources such as the U.S. 
Census, the Census Bureau’s American Community Survey, Census Transportation Planning 
Package data, National Household Travel Survey (NHTS) data, travel behavior survey data, and 
County GIS information.   

• Maintain and update a comprehensive traffic count program coordinated with local 
jurisdictions and agencies. 

• Compile crash data for use in development of safety management plans and project priorities.   

• Develop a project database for completed and planned transportation projects.   

• Analyze growth trends and relate these trends to future year population and employment 
forecasts.  Demographic forecasts for the region are analyzed and used as input for the regional 
travel forecast model.  RTC reviews Clark County-produced region-wide growth totals for 
population, households and employment allocated to Clark County's transportation analysis 
zones (TAZs) and incorporates these assumptions into the regional travel model.  The TAZ 
allocation is used by RTC in the travel forecast modeling process.   

• Coordinate with Metro on procedures for forecasting the region's population and employment 
data for future years, including “Metroscope” development; a process that integrates land use 
development and transportation system change in an integrated model. 

• Continue to incorporate transportation planning data elements into the Geographic Information 
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System (GIS) using ArcInfo and coordinate with Clark County’s GIS Department to incorporate 
data into the County ArcGIS system.  This includes maintaining GIS layers for the Urban Area 
Boundary, designated regional transportation system, federal functional classification system of 
highways and freight data.  Clark County’s Maps Online and GIS Workbench is used as a 
resource by RTC to obtain layers of information such as zoning, comprehensive plan, service 
district boundaries, and geophysical and environmental elements such as stream channels, 
floodplains, hydric soils, shoreline buffers, watersheds, and groundwater protection areas, 
slopes and geologic hazards.  These layers of information are used by RTC in considering 
environmental mitigation in the regional transportation planning process. 

• Assist local jurisdictions in analyzing data and information from the regional transportation 
data base in updating and implementing Comprehensive Plans required under the state’s 
Growth Management Act, capital facilities plan development and transportation concurrency. 

• Maintain and update RTC’s computer equipment and software.   

• Update the content of RTC’s website regularly as the primary public participation, information 
and outreach platform allowing public access to the regional transportation planning program.   

• Investigate the application of multimodal cost benefit analysis packages and the potential 
application to the Regional Transportation Plan.  Continue to develop data, including vehicle 
miles traveled (VMT) and vehicle occupancy measures, for use in air quality and Commute Trip 
Reduction (CTR) planning. 

(a.2.) Regional Transportation Data: FY 2018 Tasks 

• Update the regional transportation database with data from the U.S. Census, including Census 
Transportation Planning Products (CTPP) and the American Community Survey (ACS) which 
derives data from a smaller sample than the census, as well as the National Household Travel 
Survey (NHTS).  (Ongoing) 

• Analysis of Clark County transportation information.  The main elements include: 
transportation measures, use of highway by travel length, peak spread, transit related data and 
information, and work trip analysis.  Trip analysis and travel time calculations are used to 
address environmental justice issues.  (Ongoing) 

• A project database for completed and planned transportation projects will be developed.  This 
project database will be designed to complement the TIP and RTP work elements.  Initially, the 
database will include information on the STBG and CMAQ funded projects and is planned to 
include all proposed RTP projects to enable information and data retrieval for these projects.  
The intention is to eventually make the project information and data easily accessible on RTC’s 
website. 

• Compilation and analysis of data relating to minority and low income populations to support 
transportation plans for the region and for specific corridors and for specific Title VI 

http://www.census.gov/hhes/commuting/links/
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requirements.  (Ongoing) 

• Integration of transportation planning and GIS Arc/Info data.  (Ongoing) 

• Coordination with Clark County on maintenance and update of the highway network, local 
street system and federal functional classification system in a GIS coverage.   (As needed) 

• Update the traffic count database.  (Ongoing) 

• Continue to work with regional bi-state partners on freight transportation planning including 
ongoing work to improve truck forecasting ability.  Continue to integrate freight traffic data into 
the regional transportation database.  (Ongoing) 

• Technical assistance to local jurisdictions for regional transportation data.  (Ongoing) 

• Purchase updated computer equipment using RTPO revenues and coordinate with the County’s 
computer division to update computer equipment and software.  (As needed) 

• Analysis of Commute Trip Reduction (CTR), congestion pricing and Transportation System 
Management/Intelligent Transportation System (ITS) impacts.  (As needed) 

• The RTC website is a valuable tool for both disseminating information and receiving feedback 
from the public, as well as the RTC Board and its member jurisdictions. RTC will continue to 
maintain the RTC website with current data and information in order to inform and engage the 
public in the transportation planning process. 

(b.1.) Regional Travel Forecasting Model: Work Element Activities 

• Coordinate with local jurisdictions, state agencies and Metro to develop the regional travel 
forecast model.  The travel forecast model is used as a tool to help analyze the transportation 
system in the region; its output used to identify deficiencies in the regional transportation 
system, to develop performance measures and standards and to assess transportation demand 
management and transit planning applications.   

• Increase the ability of the existing travel forecasting procedures to respond to informational 
needs placed on the forecasting process to inform state, regional and local transportation 
planning.  The model needs to be able to respond to emerging issues, including concurrency, 
peak hour spreading, latent demand, design capacity, performance measures, air quality, 
growth management, and life-style changes relating to transportation needs.  Staff will continue 
to research and assess travel forecast model enhancement and enhanced modeling software 
and tools to further develop traffic operational modeling capabilities and true dynamic 
assignment techniques that are increasingly important in evaluating new planning alternatives, 
such as High Occupancy Vehicle operations and impacts, Intelligent Transportation System 
impact evaluation, congestion pricing analysis, and concurrency analysis. 

• Provide a forum for local model developers and users to meet and discuss model development 
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and enhancement.  

• Participate in the Oregon Modeling Steering Committee (OMSC) and Modeling Program 
Coordination Subcommittee (MPC) meetings, organized as part of the Oregon Travel Model 
Improvement Program (OTMIP), to learn about model development in Oregon and the Portland 
region.  RTC’s regional travel model is a part of the Portland-Vancouver regional travel forecast 
model with a finer-grained level of detail for the Clark County transportation network and zone 
system.   

• Participate in developing Washington Statewide Multimodal Travel Demand Models and 
provide technical insight in coordinating the MPO’s Regional Travel Models and the Statewide 
Model.   

• Assist WSDOT and local agencies by supplying regional travel model data for use in local 
planning studies, environmental analyses, development reviews, Capital Facilities Planning and 
Transportation Impact Fee program updates. RTC will provide WSDOT with transportation 
model data and analysis to support project design and implementation.   

• Provide technical support for local transportation studies and transit analyses using output 
from the regional travel forecasting model.   

(b.2.) Regional Travel Forecasting Model: FY 2018 Tasks 

• Re-calibration and validation of regional travel forecast model.  (As needed)  

• Review and update of model transportation system networks, including highway and transit.  
(Ongoing) 

• Transportation data output and analyses provided to assist C-TRAN in planning for future 
transit service. (Ongoing) 

• Continue implementation of interlocal agreements relating to use of RTC’s regional travel 
forecast model and implementation of sub-area modeling.  (As needed) 

• Participate and coordinate with Metro on the specification and development of a new tour-
based regional model.  

• Continue to coordinate with Metro on use of Metro’s regional model and to ensure input model 
data, including census demographic data and land uses, are current.  RTC will work with Metro 
to refine travel forecast methodology using the EMME4 software and will continue to work with 
Metro to assess the most useful modeling tools for use in the region.  (Ongoing) 

• Explore and practice ‘Scripting tools’ and API (Application Programing Interface) in order to 
run EMME4 efficiently. Learn and practice scripting in Python Code for EMME4 operation. 

• Continue to expand RTC's travel modeling scope through research into development of 
enhanced operational modeling applications and emerging true dynamic assignment 
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techniques increasingly important in evaluating new planning alternatives.  At the conclusion of 
the research, staff will make recommendations regarding the development and implementation 
of new dynamic modeling tools and their application within RTC’s regional transportation 
analysis role.    

• Run RTC’s Travel Demand Model in Win MTX code for preliminary needs associated with the 
next RTP update. Both an updated 2035 and 2040 demand models are in the process of being 
developed.  Run the Regional Demand Model to update model horizon year to 2040 for use in 
the RTP.   

• Participate in the development of Metro’s Dynamic Traffic Assignment (DTA) tools by providing 
the Clark County data and information to Metro.  DTA modeling will eventually be a regional -
level mezzo-scopic modeling practice and provide better results and understanding of 
intersection analysis, peak spread analysis, incident or event analysis, and other traffic 
operational analyses. 

• Apply DTA-Lite (one of the DTA tools sponsored by FHWA) to selected subareas/corridors 
segments and evaluate transportation system performance by time-dependent measures. DTA-
Lite has already been used in this region in the City of Vancouver’s Westside Mobility Strategy 
project. Develop a formal procedure for the subarea modeling with DTA-Lite and time 
dependent performance measures.   

• Coordinate with Metro in updating the regional travel forecast model code and structure.  (As 
needed) 

• Documentation of regional travel forecasting model procedures.    (Ongoing) 

• Host Transportation Model Users' Group (TMUG) meetings.  (As needed) 

• Use regional travel forecasting model data to support RTP and TIP development, state HSP 
development and support for corridor planning studies, Transportation System Management 
and Operation (TSMO) applications, and C-TRAN’s 20-year Transit Development Plan, etc.  
(Ongoing)  

Air Quality Planning 

In an effort to improve and/or maintain air quality, the federal government enacted the Clean Air 
Act Amendments in 1990.  Under both the 1997 and 2008 ozone National Ambient Air Quality 
Standards (the 8-hour federal Ozone standard), the Vancouver/Portland Air Quality Maintenance 
Area (AQMA) is designated “attainment”. As of June 15, 2005, regional emissions analysis for ozone 
precursors in the Plan (RTP) and Program (TIP) is not required. 
 
The Vancouver AQMA was redesignated to attainment for the CO NAAQS with an approved 10-year 
maintenance plan in 1996. In January 2007, the Southwest Clean Air Agency (SWCAA) submitted a 
Limited Maintenance Plan (LMP) for CO to the Environmental Protection Agency (EPA). The EPA 
approved this LMP the following year. Based on the population growth assumptions contained in 



 
FY 2018 Unified Planning Work Program  Page 25 
_________________________________________________________________________________________________________ 
 

   

the Vancouver LMP and the LMP’s technical analysis of emissions from the on‐road transportation 
sector, it was concluded that the area would continue to maintain CO standards. 
 
As of October 21, 2016, the Vancouver AQMA successfully completed the 20-year ”maintenance” 
period and is no longer required to make a conformity determination. 
 
The latest approved SIP for the Vancouver Air Quality Maintenance Area is the second 10‐Year 
Limited Maintenance Plan for Carbon Monoxide approved by the EPA (73 FR 36439; June 27, 
2008). On November 19, 2007, EPA published a Federal Register notice of the adequacy of the CO 
Limited Maintenance Plan for conformity purposes.  Despite successful conclusion of the 20-year 
maintenance period, the control measures in the approved SIPs remain in place. 

(c.1.) Air Quality: Work Element Activities 
• Monitor federal guidance on the Clean Air Act and state Clean Air Act legislation and 

implementation of requirements.  This includes addressing any issues concerning the Limited 
Maintenance Plan for Carbon Monoxide (CO) for the Vancouver Air Quality Maintenance Area 
and the “attainment” area for ozone based on the Environmental Protection Agency’s (EPA’s) 
eight-hour ozone standard.   

• Program identified Transportation Control Measures (TCMs) in the metropolitan 
Transportation Improvement Program (TIP), if necessary. 

• Cooperate and coordinate with State Department of Ecology in research and work on air quality 
in Washington State and provide support for the Governor’s Executive Order 09-05 and RCW 
80.80, RCW 70.235.020 and RCW 47.01.440 relating to climate change, greenhouse gas and 
Vehicle Miles Traveled reduction goals.  RTC is one of the four affected RTPOs in Washington 
State required to collaborate and engage with Washington State Department of Transportation 
(WSDOT) to implement Sections 2a and 2b of Governor’s Executive Order 09-05 – Washington’s 
Leadership on Climate Change.  The requirements in RCW 47.01.440 relates to statewide 
reductions in vehicle miles traveled (VMT), RCW 70.235.020 and chapter 173-441 WAC relates 
to limiting and reporting of greenhouse gas (GHG) emissions.  Subsequent policy directives in 
state and federal requirements will also be addressed.  (Ongoing) 

• Coordinate with Southwest Clean Air Agency (SWCAA) in maintaining the provisions 
established in the Memorandum of Understanding (MOU) between RTC and Southwest Clean 
Air Agency (SWCAA), adopted by the RTC Board in January, 1995 [RTC Board Resolutions 01-
95-02].  Depending on current air quality laws and air quality status, RTC’s responsibilities 
include, if necessary, transportation emissions estimates, and conformity determination for 
regional plans and programs and for adoption of TCMs for inclusion in the MTP and MTIP.   

• Although it is not mandatory, RTC will continue to coordinate and cooperate with air quality 
consultation agencies: DOE, EPA, FHWA, FTA, WSDOT, and SWCAA when needed on any new 
regulatory and technical requirements that may affect the AQMA as well as emerging issues 
related to air quality and transportation. RTC will consult with the agencies, as requested, in the 
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review, update, testing, and use of the Motor Vehicle Emissions Simulator emissions (MOVES) 
model to ensure accuracy and validity of model inputs for the Clark County region and 
consistency with state and federal guidance.   

• Coordinate with Metro, as needed, to ensure collaboration future conformity requirements and 
consistency of mobile emissions estimation procedures and air quality emissions methodology 
that uses the travel-forecasting model in the Portland bi-state region.   

• Estimate air quality emissions impacts for projects proposed for funding by the Congestion 
Mitigation and Air Quality program through the TIP and for the annual CMAQ information 
report required by WSDOT Highways and Local Programs Division for submittal to FHWA. 

• Provide technical support requested from local jurisdictions and agencies in the use of the EPA 
MOVES emissions model and analysis of project-level air quality impacts for CO. 

 (c.2.) Air Quality Planning: FY 2018 Tasks 

• Include air quality conformity status and documentation for updates and/or amendments to the 
RTP and TIP as required by the Clean Air Act Amendments of 1990. 

• Consult with local agencies, WSDOT, DOE, EPA, SWCAA, Metro and Oregon Department of 
Environmental Quality relating to emerging issues related to air quality and transportation, 
including new regulatory requirements regarding air quality or conformity. 

• Work to support RCW 80.80 relating to climate change and greenhouse gas reduction including 
Vehicle Miles Traveled (VMT) and VMT per capita in the region.  Also address Governor’s 
Executive Order 14-04.  (Ongoing)   

Transportation Technical Services 

(d.1.) Transportation Technical Services Work Element Activities 
• Provide technical transportation planning and analysis services for member agencies and 

provide a common and consistent regional basis for analysis of traffic issues.  Consistency is a 
key element in maintaining, planning for, and building an efficient transportation system with 
adequate capacity.  Technical service activities are intended to support micro traffic simulation 
models, the input of population, employment and household forecasts, and the translation of 
land use and growth forecasts into the travel demand model.  In FY 2018, RTC staff will 
continue to provide requested technical services related to the implementation of the cities’ and 
County’s Comprehensive Growth Management Plans, transportation elements and 
transportation capital facilities plans. 

(d.2.) Transportation Technical Services: FY 2018 Tasks 

• Fulfill local jurisdictions’ needs for travel modeling and analysis.  (Ongoing) 

• Use output from the regional travel forecast model to aid local transportation concurrency 
analyses.  A regular travel model update procedure for base year and six-year travel forecast is 
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established that can be used in concurrency programs.  As part of the process, the travel model 
is used and applied in the defined transportation concurrency corridors to determine available 
traffic capacity, development capacity and to identify six-year transportation improvements.  
(As needed) 

• Travel Demand Forecast Model Workshops will be organized and held.  Invitees will include 
staff of local agencies and jurisdictions.  These will help to improve understanding of travel 
demand modeling issues and new advances to promote efficiencies in use of the model in our 
region.  (As needed or requested) 

• Use of model results for local development review purposes and air quality hotspot analysis. 

• Technical support for the comprehensive growth management planning process in the Clark 
County region.  An updated Clark County Comprehensive Plan was adopted in June 2016.  
(Ongoing and as needed) 

Relationship to Other Work Elements: Data, Travel Forecasting, Air Quality and Technical Services 

This element provides significant support for all of RTC’s regional transportation planning activities 
including developing visualization tools and materials to help make transportation plans more 
understandable.  Output from the database is used by local jurisdictions and supports development 
of the RTP, TIP, Congestion Management Process and Transit Development Plan.  Traffic counts are 
collected as part of the Congestion Management Process and are coordinated by RTC.  This is an 
ongoing data activity that is valuable in understanding existing travel patterns and future travel 
growth.  The program is also a source of county-wide historic traffic data, and is used to calibrate 
the regional travel forecast model.  Development and maintenance of the regional travel forecasting 
model is the key tool for long-range transportation planning.  

FY 2018 Funding: Regional Transportation Data and Travel Forecasting 

FY 2018 Revenues:   FY 2018 Expenses:  
 $   $ 

• Federal FHWA $249,050  • RTC $641,964 
• Federal FTA $138,550  • Interlocal agreement with Metro 

for model development 
30,000 

• Federal STBG $148,750  • Computer Equipment $6,000 
• State RTPO $55,820   Purchase with RTPO funds  
• Other Local Funds $24,948    
• MPO Funds $60,846    

 $677,964   $677,964 

Federal $ are matched by State and local MPO Funds. Minimum required match: $83,708 
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3. REGIONAL TRANSPORTATION PROGRAM COORDINATION AND 
MANAGEMENT 

3A. REGIONAL TRANSPORTATION COORDINATION AND MANAGEMENT 

This element provides for overall coordination and management required of the regional 
transportation planning program.  Ongoing coordination includes holding regular RTC Board and 
Regional Transportation Advisory Committee (RTAC) meetings.  It also provides for bi-state 
coordination with Metro to discuss and address both transportation and land use issues of bi-state 
significance.  In addition, this Coordination and Management work element provides for public 
participation activities as well as the fulfillment of federal and state requirements.   

a.1 Program Coordination and Management:  Work Element Activities:  
• Coordinate, manage and administer the regional transportation planning program. 
• Organize meetings and develop meeting packets, agenda, minutes, and reports/presentations 

for the RTC Board, Regional Transportation Advisory Committee (RTAC), Bi-state Coordination 
Committee, Skamania County Transportation Policy Committee and Klickitat County 
Transportation Policy Committee.   

• Report to the Board and promote RTC Board interests on key transportation issues.  These may 
include Federal Transportation Act implementation and reauthorization, livability, performance 
measures, legislation and planning regulations, and funding programs.   

• Participate on statewide transportation committees and advisory boards such as the Statewide 
MPO/RTPO Coordinating Committee.   

• Provide leadership, coordination and represent RTC Board positions on policy and technical 
issues at Committee meetings within the Portland-Vancouver region.  Specifically, the key 
committees include: C-TRAN Board, Metro’s Joint Policy Advisory Committee on Transportation 
(JPACT), Metro’s Transportation Policy Alternatives Committee (TPAC) and the Bi-State 
Coordination Committee.  

• Coordinate with the Washington State legislative delegation and with the Washington State 
congressional delegation on regional and bi-state transportation issues.  Members of the 
Washington State legislative delegation from this region are currently ex-officio, non-voting, 
members of the RTC Board of Directors.   

• Represent RTC's interests when working with organizations such as: the Greater Vancouver 
Chamber of Commerce, the Columbia River Economic Development Council, and the 
Washington State Transit Association. 

• Coordinate with WSDOT on development and implementation of statewide transportation 
plans such as the Washington Transportation Plan (WTP).   

• Address the transportation needs of the elderly, low income and people with disabilities as part 
of the transportation planning program.  An update to the Human Services Transportation Plan 
(HSTP) for the RTC region was adopted in November 2014.  RTC will continue to coordinate 
with the Human Services Council and other stakeholders on issues related to human services 
transportation needs.  Also, RTC will continue to work with Clark County and stakeholders on 
implementing transportation recommendations of Clark County’s Aging Readiness Task Force 
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(Clark County report, adopted February 2012) and subsequent work of Cark County’s 
Commission on Aging. RTC staff will also work with local planning partners and stakeholders as 
part of the Accessible Transportation Coalition Initiative (ATCI).   

• Coordinate with WSDOT and the state Department of Health as part of the Active Community 
Environments (ACE) program.  RTC will continue to work with local partners and stakeholders 
on pedestrian and bicycle needs and will continue to represent RTC at monthly meetings of the 
Clark Communities Bicycle and Pedestrian Advisory Committee.  RTC staff will continue to 
collaborate with statewide ACE stakeholders and participate in meetings of the SW Washington 
Healthy Living Collaborative.  ACE stakeholders include the state Departments of Health, 
Transportation, and Commerce as well as other Regional Transportation Planning 
Organizations and local health departments.  RTC will work with local partners to review 
policies and suggest projects to improve non-motorized transportation modes in the region.   

• Coordinate regional transportation plans with local transportation plans and projects. 
• Coordinate with the Growth Management Act (GMA) planning process.  The latest update to the 

Clark County Comprehensive Growth Management Plan was adopted in June 2016.  RTC is 
required under state law to review and certify the transportation elements of local 
comprehensive plans to ensure they conform to the requirements of the Growth Management 
Act and are consistent with the RTP.  A Certification Process Guide and accompanying checklist 
adopted by the RTC Board in March 2016 guides this process.   

• Consult with, communicate with, and outreach to tribes with interests in the 3-county region 
regarding transportation issues.   

• Work with environmental resource agencies to ensure a coordinated approach to 
environmental issues as they relate to transportation and to facilitate early environmental 
decisions in the planning process.  Resource agencies include the State Historic Preservation 
Office and local jurisdictions’ environmental departments.   

• When requested, represent the MPO at Environmental Impact Statement (EIS) scoping 
meetings relating to transportation projects and plans.   

• Implement the current federal transportation act, Fixing America's Surface Transportation Act 
(FAST).  Also, monitor new legislative activities as they relate to regional transportation 
planning requirements and provide comments if requested.   

• Participate in training opportunities including transportation webinars and workshops.   
• Prepare RTC’s annual budget and indirect cost proposal. 
• Ensure that the MPO/RTPO computer system is upgraded when necessary to include new 

hardware and software to allow for the regional transportation planning program to be carried 
out efficiently.  Provide computer training opportunities for MPO/RTPO staff.  

• Continue the Bi-State Memorandum of Understanding between Metro and RTC, both acting as 
Metropolitan Planning Organizations in the Portland metropolitan region but in two separate 
states; Oregon and Washington and coordinate with Metro on implementation of the Final Rule 
on MPO Coordination and Planning Area Reform published by FHWA on December 20, 2016. 

• Coordinate with Metro's regional growth forecasting activities and in regional travel forecasting 
model development and enhancement.   

• Continue to address bi-state transportation strategies and participate in any bi-state 
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transportation studies.   
• Liaison with Metro and Oregon Department of Environmental Quality on air quality planning 

issues. 
• Conduct all regional transportation planning activities, carried out by RTC and its staff, in 

compliance with the Hatch Act that restricts the political activity of individuals principally 
employed by state, county or municipal agencies who work in connection with programs 
financed in whole or in part by federal loans or grants.   

(a.2.) Program Coordination and Management: FY 2018 Tasks 
• Meeting minutes and presentation materials.  (Ongoing) 
• Year 2018 Budget and Indirect Cost Proposal.  (Fall 2017) 
• Use the updated funding formula for allocation of PL funds among MPOs as agreed upon by 

WSDOT and statewide MPOs.   
• Continued consultation with the Tribes with interest in the region.   

(b.1.) Bi-State Coordination Committee: Work Element Activities 
• RTC and Metro jointly staffs the Bi-State Coordination Committee which serves as the 

communication forum to address transportation and land use issues of bi-state significance. In 
2004 a new charter was adopted for the Bi-State Coordination Committee.  Since that time, the 
Bi-State Coordination Committee has been charged with addressing transportation issues of bi-
state significance as well as transportation-related land use issues of bi-state significance that 
impact economic development, environmental, and environmental justice issues.  The 
Committee’s discussions and recommendations are advisory to RTC, the Joint Policy Advisory 
Committee on Transportation (JPACT), and Metro on issues of bi-state transportation 
significance.  On issues of bi-state land use and economic significance, the Committee’s advisory 
recommendations are to the appropriate local and regional governments.  There continues to 
be bi-state interest in Portland/Vancouver population and employment forecasts, freight 
mobility, and priority projects for federal consideration.  The two existing interstate highways 
now serve business, commercial, freight and personal travel needs, including around 60,000 
daily commuters from Clark County to Portland. BNSF rail lines also cross the Columbia river 
between the two states.  

(b.2.) Bi-State Coordination Committee: FY 2018 Tasks 
• Meeting materials for the Bi-State Coordination Committee produced by RTC in partnership 

with Metro.  (As needed) 
• Coordination with and participation in Metro's regional transportation planning process.  

(Ongoing) 

(c.1.) Public Participation: Work Element Activities 
• Increase public awareness of and provide information on regional and transportation issues.  

The federal transportation act requires that public outreach include visualization techniques 
including web site content, maps and graphics.   
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• Involve and inform all sectors of the public, including the traditionally under-served and under-
represented, in development of regional transportation plans, programs and projects.  
Incorporate public participation at every stage of the planning process and actively recruit 
public input and consider public comment during the development of the Regional 
Transportation Plan and metropolitan Transportation Improvement Program. 

• Annually review the Public Participation Plan (PPP), last updated in November 2016, to ensure 
the effectiveness of RTC’s public participation process and update the Plan as necessary.  When 
changes are made to the PPP, RTC will follow the procedures outlined in federal Metropolitan 
Planning guidelines.   

• Hold public outreach activities that may include meetings relating to the RTP and regional TIP, 
in coordination with outreach events and activities hosted by local jurisdictions and WSDOT 
Southwest Region, WSDOT Headquarters and C-TRAN.  Also, conduct public participation 
efforts for special projects and planning studies led by RTC tailored to the specific project or 
plan. 

• Continue to update the RTC web site (http://www.rtc.wa.gov) which allows public access to 
monthly RTC Board agenda materials as well as information on planning studies being 
developed by RTC.  The website allows public access to RTC’s regularly updated traffic count 
database as well as RTC published reports.  Links are also provided to other transportation 
agencies and local jurisdictions.   

• Participate in the public participation programs for transportation projects of the local 
jurisdictions of Clark. 

• Communicate with local media.  
• Maintain a mailing list of interested citizens, agencies, and businesses.  
• Ensure that the general public is kept informed of developments in transportation plans for the 

region.   
• Respond to requests from various groups, agencies and organizations to provide information 

and give presentations on regional transportation topics.  These requests provide an important 
opportunity to gain public input and discussion on a variety of transportation issues.  

• Support Identity Clark County’s efforts to raise awareness and solicit feedback from the public 
on transportation issues.  Identity Clark County is a private, non-profit organization focused on 
Clark County’s community and economic development.   

(c.2.) Public Participation: FY 2018 Tasks 
• Participate in public outreach activities related to regional transportation planning 

programs and projects.  (Ongoing) 
• Document RTC’s public participation activities in the annual UPWP report.  (Ongoing) 
• Media communication through press releases and conversations as well as through regular 

updates to RTC’s website on significant issues and outcomes relating to the regional 
transportation planning process.  Media outlets include local newspapers, radio and 
television stations.  (Ongoing) 

• Report on evaluation of the Public Participation Process for effectiveness focusing on 
methods and tools used. 
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• Respond to public records requests. 

(d.1.) Federal Compliance: Work Element Activities 
• Comply with federal laws that require development of a Regional Transportation Plan, 

Transportation Improvement Program, development of a Unified Planning Work Program and 
Congestion Management Process.  The current federal Transportation Act, Fixing America's 
Surface Transportation Act (FAST), was enacted in 2015.   

• Develop and adopt an annual UPWP that describes transportation planning activities to be 
carried out in the Washington portion of the Portland Vancouver metropolitan area.  The UPWP 
identifies the key policy decisions for the year and provides the framework for RTC planning, 
programming, and coordinating activities.  A UPWP Annual Report is also published.   

• Self-certify that RTC’s regional transportation planning program meets the requirements of 
federal law.   

• Participate in the federal MPO certification process held every four years to ensure the 
metropolitan planning process is being effectively conducted by Metro and RTC, the two MPOs 
in the Portland-Vancouver region.  An MPO planning review and certification was completed in 
October 2012 and is underway in January 2017.  Corrective actions and recommendations 
resulting from the MPO certification review of RTC were fully addressed following the October 
2012 review.   

• Ensure that required Memoranda of Understanding or Memorandum of Agreement are in place 
and are regularly reviewed for currency.  Currently, MOAs/MOUs are in place between: 

o RTC, WSDOT and C-TRAN 
o RTC and the air quality agency Southwest Clean Air Agency,  and 
o RTC and Metro.   

• Gather data, analyze data and assist C-TRAN and local jurisdictions in implementing the federal 
Americans with Disabilities Act (ADA, 1990). The Act requires that mobility needs of persons 
with disabilities be comprehensively addressed. C-TRAN published the C-TRAN ADA 
Paratransit Service Plan in January 1997 and in 1997 achieved full compliance with ADA 
requirements.   

• Report annually on Title VI activities.  The Title VI Plan was first adopted by the RTC Board of 
Directors in November 2002 (Resolution 11-02-21).  FTA Circular 4702.1B outlines reporting 
requirements and procedures for transit agencies and MPOs to comply with Title VI of the Civil 
Rights Act of 1964.  RTC and C-TRAN work cooperatively to provide the necessary Title VI 
documentation, certification and updates.   

• Compliance with related regulations to Title VI, such as the President's Executive Order 12898 
(1994) on Environmental Justice and regulations related to Limited English Proficiency (LEP).  
RTC will work to ensure that Title VI, environmental justice and LEP issues are addressed 
throughout the transportation planning program and project development phases.  Beginning 
with the transportation planning process, consideration is given to identify and address where 
programs, policies and activities may have disproportionately high and adverse human health 
or environmental effects on minority and low-income populations.  

• Continue to review Clean Air Act Amendments conformity regulations as they relate to regional 
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transportation planning activities and the State Implementation Plan (SIP).  Participate in SIP 
development process led by the Washington State Department of Ecology (DOE), as 
appropriate.  Coordinate with Southwest Clean Air Agency (SWCAA) on air quality plans and 
seek to implement transportation strategies to promote mobile source emissions reductions 
that will help to maintain clean air standards.   

• Address environmental issues at the earliest opportunity in the transportation planning 
process.  Participate in scoping meetings for National Environmental Policy Act (NEPA) process.  
RTC will address environmental mitigation in Plan documents, developed in consultation with 
Federal, State and Tribal wildlife, land management, and regulatory agencies.  As part of the 
metropolitan transportation planning process, RTC will consult, as appropriate, with state and 
local agencies responsible for land use management, natural resources, environmental 
protection, conservation, and historic preservation.  Consultation may address local and State 
conservation plans or maps, and inventories of natural or historic resources, as available.  

(d.2.) Federal Compliance: FY 2018 Tasks 
• Update MPO self-certification documentation including a certification statement in the regional 

Transportation Improvement Program (TIP) to self-certify that the regional transportation 
planning process meets federal laws.  (late summer/early fall 2017) 

• Address any corrective actions and recommendations resulting from the quadrennial federal 
certification of RTC as MPO for the Clark County region. (spring 2017 onward) 

• Adopt the FY 2019 UPWP, prepare an annual report on the FY 2017 UPWP and, if needed, 
provide amendments to the FY 2018 UPWP.  (FY 2017 Annual Report to be published by 
September 30, 2017 per UPWP guidance and MPO Agreement GCB 1771.  The FY 2019 UPWP 
will be developed in Winter 2017/18 and UPWP amendments on an as-needed basis).  

• Possibly update the accounting process to allow for itemization of sub-tasks within key UPWP 
work elements (Regional Transportation Plan, Transportation Improvement Program, Data 
Management, Travel Forecasting, Air Quality and Technical Services and Regional 
Transportation Program Coordination and Management)   

• Conduct data analyses and produce maps as support documentation for Title VI, LEP and 
Environmental Justice (Executive Order 12898) programs.  RTC completes updates to its Title 
VI report as data and information warrants.  RTC also commits to assist member jurisdictions in 
complying with ADA requirements.  (Ongoing) 

Relationship to Other Work Elements: Regional Transportation Program Coordination & Management 

Regional transportation coordination activities are vital to the success of the regional 
transportation planning program and relate to all UPWP work elements.  The UPWP represents a 
coordinated program that responds to regional transportation planning needs.  
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FY 2018 Funding: Regional Transportation Program Coordination & Management 

FY 2018 Revenues:   FY 2018 Expenses:  
 $   $ 

• Federal FHWA $117,200  • RTC $319,042 
• Federal FTA $65,200    
• Federal STBG $70,000    
• State RTPO $26,268    
• Other Local Funds $11,740    
• MPO Funds $28,634    

 $319,042   $319,042 

Federal $ are matched by State and local MPO Funds. Minimum required match: $39,392 
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4. TRANSPORTATION PLANNING ACTIVITIES OF STATE AND LOCAL 
AGENCIES 

Federal legislation requires that all regionally significant transportation planning studies to be 
undertaken in the region are included in the MPO’s UPWP regardless of the funding source or 
agencies conducting the activities.  Section 4 provides a description of identified planning studies 
and their relationship to the MPO’s planning process.  The MPO/RTPO, WSDOT, C-TRAN and local 
jurisdictions coordinate to develop the transportation planning work program.   

4A. WASHINGTON STATE DEPARTMENT OF TRANSPORTATION, SOUTHWEST REGION 

Washington State Department of Transportation, Headquarters Transportation Planning, published 
the Washington State Department of Transportation 2015-2017 Strategic Planning & Research 
Work Program (effective from July 1, 2015 through June 30, 2017).  The Southwest Region Planning 
Office supported the development of this document by providing details of its respective planning 
elements. 

WSDOT Southwest Planning Office coordinates planning, modeling, data collection and analysis, 
and programming activities with the Regional Transportation Council and agency divisions within 
WSDOT.  The Southwest Planning Office works directly with the tribes, cities, counties, agencies 
(local, transit and Bi-State) and organizations on transportation issues. 

WSDOT Strategic Plan – Results WSDOT 

In 2014 WSDOT updated its strategic plan to underpin the agency’s commitment to the Governor’s 
Results Washington initiative.  Results WSDOT, the agency’s strategic plan, has six policy goals.  

• Goal 1: STRATEGIC INVESTMENTS - Effectively manage system assets and multimodal 
investments on corridors to enhance economic vitality. 

• Goal 2: MODAL INTEGRATION - Optimize existing system capacity through better 
interconnectivity of all transportation modes. 

• Goal 3: ENVIRONMENTAL STEWARDSHIP - Promote sustainable practices to reduce 
greenhouse gas emissions and protect natural habitat and water quality. 

•  Goal 4: ORGANIZATIONAL STRENGTH - Support a culture of multi-disciplinary teams, 
innovation and people development through training, continuous improvement and Lean 
efforts. 

• Goal 5: COMMUNITY ENGAGEMENT - Strengthen partnerships to increase credibility drive 
priorities and inform decision making. 

• Goal 6: SMART TECHNOLOGY - Improve information system efficiency to users and enhance 
service delivery by expanding the use of technology.   
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When serving on RTC committees, the Southwest Region Planning Office will look for opportunities 
to incorporate Results WSDOT into the discussions and decision-making. 

Multi Modal Planning:  FY 2016 Work Program Highlights 

WSDOT performs several transportation planning and external coordination activities. The 
activities included below represent multimodal planning strategies within Results WSDOT that 
focus on transportation planning; they are not inclusive of all WSDOT projects and programs. This 
information highlights how the state’s planning process connects with the MPO and RTPO planning 
processes statewide.   

Moving Washington Forward: Practical Solutions 

• Practical Solutions is a two-part strategy that includes least cost planning and practical design. 
WSDOT is undertaking Practical Solutions to enable more flexible and sustainable 
transportation investment decisions. It encourages this by increasing the focus on project 
purpose and need throughout all phases of project development: planning, program 
management, environmental analysis, design, construction, and operations. 

• WSDOT planning staff will apply practical solutions approaches in their planning work with 
MPOs and RTPOs. 

• For more information: www.wsdot.wa.gov/Projects/PracticalDesign/. 

Corridor Sketch Initiative 

The Corridor Sketch Initiative is a new way for the Washington State Department of Transportation 
to work jointly with partners to capture and document consistent baseline information about each 
transportation corridor around the state in order to inform future investment decisions. 

The Corridor Sketch Initiative is one way WSDOT is implementing Least Cost Planning at the 
corridor level. Statewide implementation of the Corridor Sketch Initiative is consistent with 
WSDOT’s strategic plan, also known as Results WSDOT, and the legislature’s transportation system 
policy goals (see Goals 1 through 6, page 37), and supports WSDOT’s Practical Solutions. Practical 
Solutions maximize benefits. 

• Phase I was completed in 2016 and the focus was working with partners on documenting 
current conditions, function, and performance expectations for each corridor throughout the 
state. In this phase WSDOT collaborated with partners to identify what is working well and 
what needs to change for each corridor. 

• Phase II will focus on further collaboration with partners to identify and rank cost-effective 
multimodal investment strategies to achieve the performance expectations identified in phase I. 

This new initiative will use Least Cost Planning principles to achieve the performance expectations 
for each corridor. It will help us achieve: 

• Integrated multimodal planning:  

http://www.wsdot.wa.gov/Projects/PracticalDesign/
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Work with local, regional, tribal, state and federal partners to develop an integrated 
multimodal planning approach for improving the transportation system.  

• Performance-based planning: Implement performance-based Least Cost Planning to achieve 
performance goals.  

• Moving Washington Forward: Develop cost-effective, integrated sets of strategies that first 
consider operational improvements, demand management, and policy change strategies before 
considering investments in capacity expansion to achieve mobility performance goals. 

• Simplified corridor information:  
Provide a “one-stop shop” for background information for each corridor around the state 
that can be used by multiple agencies and organizations.  

• Community engagement:  

Provide a framework to engage partners and transportation service providers around the 
needs of communities around the state.  

• Corridor development strategy:  

Identify, document, and pursue appropriate strategies for every corridor. Include these 
strategies in WSDOT’s long-range Highway System Plan (HSP).  

Growth Management Act (GMA) Enhanced Collaboration 

• WSDOT’s vision of providing a sustainable and integrated multimodal transportation system 
requires us to utilize all available capacity on the system and to leverage our limited resources. 
This is only possible by refocusing on working together with communities and other partners. 

• WSDOT recognizes city and county GMA Comprehensive Plans as the cornerstone of community 
decision-making, creating the foundations for future subarea plans, regional plans, 
development regulations, and transportation investment programs. Therefore, we think it is 
important for WSDOT to participate, listen to and understand these goals and plans, and share 
WSDOT strategies and policies for implementing a multimodal transportation system. 

• WSDOT strives to increase regional planning staff interaction and coordination with cities, 
counties, and MPOs and RTPOs early in the comprehensive plan process. 

• For more information on the Washington State Department of Commerce Comprehensive Plan 
update schedule, refer to: http://www.commerce.wa.gov/Documents/GMS-GMA-Update-
Schedule-2015-2018.pdf 

Governor’s Executive Order 14-04, Transportation Efficiency 

• The Washington State Departments of Transportation, Commerce and Ecology are working 
with the RTPOs, counties, and cities to develop a new program of financial and technical 
assistance to help local governments implement measures to improve transportation efficiency, 
and to update their comprehensive plans. 

http://www.commerce.wa.gov/Documents/GMS-GMA-Update-Schedule-2015-2018.pdf
http://www.commerce.wa.gov/Documents/GMS-GMA-Update-Schedule-2015-2018.pdf
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• We will rely on the subcommittee we formed of MPOs and RTPOs plus representatives of the 
Association of Washington Cities (AWC) and the Washington State Association of Counties 
(WSAC). 

• For more information: 
http://www.wsdot.wa.gov/SustainableTransportation/CleanTranspo.htm  

23CFR §450.314 and Interlocal Agreement 

• Statewide, WSDOT’s Tribal and Regional Coordination Office is facilitating and coordinating the 
development of agreements to satisfy 23CFR§450.314.  The agreement is between the MPO, the 
State(s), and the public transportation operator(s) to describe their mutual roles and 
responsibilities in carrying out the metropolitan transportation planning process.  RTC updated 
its Memorandum of Agreement between RTC, WSDOT and C-TRAN to meet the requirements of 
23CFR§450.314 in March 2014.   

Framework for MAP-21/FAST Target Setting 

• MAP-21 and the subsequent federal FAST Act require that State DOTs and MPOs work together 
to address the performance measures set forth in MAP-21 through a collaborative process of 
setting performance targets. 

• WSDOT and MPOs have quarterly meetings and special information sessions to address the 
need to set performance targets. The meetings began in May 2014 and are expected to occur 
through June 2017, the approximate date for MPOs to set targets and conclude this process. 

Transportation Plans and Corridor Studies 

• WSDOT is in the process of working on the update of several transportation plans with a 
statewide focus, including: 

1) The Washington Transportation Plan, Phase II 

2) The Highway System Plan 

3) The State Public Transportation Plan 

4) The Aviation Plan 

WSDOT will also conduct corridor planning studies on state routes. Corridor planning studies are a 
fundamental building block of various state transportation plans; examining current and future 
travel conditions and developing recommendations consistent with Results WSDOT, Least Cost 
Planning and Practical Design. 

The Southwest Region Planning Office has participated with the city of Vancouver in the 
development of their Westside Mobility Study. 

http://www.wsdot.wa.gov/SustainableTransportation/CleanTranspo.htm
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Statewide Multimodal Travel Demand Model 

• A statewide multimodal travel demand model is an analytical tool that will help us better 
understand where people live and how they travel around the state. This multimodal 
forecasting model will allow us to better understand the statewide transportation system and 
how future projects and land use changes may affect it. 

• When this project is funded by the legislature, a stakeholder’s working group will be formed. 
MPOs, RTPOs, and other agencies within the state will participate. This group will take part in 
the process of reviewing products and commenting upon the draft report. 

Corridor Capacity Report 

The 2016 Corridor Capacity Report was created to help inform policy makers, planners and 
engineers as they examine the multimodal capacity opportunities for state highways. This report 
supports WSDOT's Practical Solutions and performance-based planning initiatives by reporting the 
multimodal capacity within 86 urban commute corridors. It also apprises WSDOT, the Legislature, 
stakeholders, educational and research institutions, the media and the public about highway system 
conditions and how we can work together to reduce congestion. 

4B. C-TRAN 

C-TRAN has identified the following planning elements for the Unified Planning Work Program 
(UPWP) FY 2018 (July 2017 through June 2018): 

Regional Participation 

C-TRAN will coordinate its transit planning with other transportation planning activities in the 
region in collaboration with the Southwest Washington Regional Transportation Council (RTC).  
C-TRAN will continue to work with the RTC, WSDOT, city, county and regional agencies, and other 
transit providers on multi-modal planning, air quality analysis, land use and transportation system 
planning.  C-TRAN will also participate in various regional and bi-state (Washington and Oregon) 
transportation-related committees and task forces. 

Regional Transportation Planning 

C-TRAN will be involved in the following regional planning and engineering studies during FY 2017: 

1. Regional Transportation Plan and Transportation Improvement Program: C-TRAN will 
participate in developing revised and updated regional plans and programs.   

2. Human Services Transportation Plan: C-TRAN will coordinate and collaborate with regional 
partners to plan for and deliver human services transportation.   

3. Continue participation in regional Transportation System Management and Operations 
planning led by RTC. 

4. Bus on Shoulder Feasibility Study led by RTC.   



 
FY 2018 Unified Planning Work Program  Page 40 
_________________________________________________________________________________________________________ 
 

   

5. Inform the multi-modal component of the City of Vancouver’s Transportation Impact Fee 
(TIF) program for future development.  

Transit Planning 

In 2016, C-TRAN completed its first major update to its 20 Year Transit Development Plan, C-TRAN 
2030.  Several new projects were identified that will be advanced over the next two years (2017-
18):  

• Identifying the next Bus Rapid Transit (BRT) corridor. 

• Eastside Park-and-Ride study to identify future needs. 

• Mobility On Demand (MOD) – using emerging technologies and innovative partnerships to 
improve efficiency and responsiveness, in lower ridership areas. 

• Expand service by up to 24,000 hours annually. 

Fourth Plain Bus Rapid Transit Project (BRT): C-TRAN’s first BRT line, named The Vine, began 
service on January 8, 2017. Performance is being monitored and finishing touches are nearing 
completion. 

Short-Range Planning:  Following public review and input in early 2017, the published 2017-2022 
Transit Development Plan will identify capital and operational changes planned over the six-year 
period. 

Service Performance Analysis and Evaluation: C-TRAN will continue ongoing service evaluation 
and planning to ensure service that meets the agency mission to provide safe, efficient, reliable 
mobility options.  This will include all modes: fixed route, demand response, and vanpool. 

Park & Ride Planning and Engineering:  C-TRAN will continue to work with local jurisdictions, 
RTC, and WSDOT to plan for future transit facilities.  A new study will look at opportunities in the 
eastern portion of C-TRAN’s service area. 

Fisher’s Landing Park & Ride Development Plan:  In fall 2016, C-TRAN completed construction 
that added 198 parking spaces at the existing facility.  C-TRAN will begin looking at opportunities to 
incorporate transit-oriented development (TOD) that would utilize remaining undeveloped 
property at the site. 

Technology Improvements: 

• Traffic Signal Priority (TSP):  C-TRAN, is currently working with other government agencies 
to expand TSP within Clark County where bus service can benefit.  The Vine BRT project will 
install TSP along Fourth Plain Blvd and the impacts will be measured in early 2017.  The 
Highway 99 project has entered planning and design and should be completed before the 
end of 2017.  In partnership with the City of Vancouver, the Mill Plain pilot project has 
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received an additional grant to expand the program to the remaining intersections on the 
Mill Plain corridor as well as on 164th Ave to the Fisher’s Landing Transit Center. 

• Vancouver Area Smart Trek, Phase II and III:  C-TRAN will continue planning and 
implementation of Intelligent Transportation System technology.   

• Improved Bus Technology: new fareboxes, and ADA-compliant on-board announcements 
were added in 2016.  An electronic-fare system (“E-fare”), enhanced passenger information, 
and traveler information delivered electronically will all be improved to enhance the quality 
of service in 2017.     

4C. CLARK COUNTY AND OTHER LOCAL JURISDICTIONS 

CLARK COUNTY has identified the following transportation planning activities: 

• Updating Traffic Impact Fee (TIF) program administration exclusive to Clark County. 

• Updating the Transportation Improvement Program (TIP).   

• Implementing the transportation element of the 2016 Comprehensive Plan including the 20-
year Capital Facilities Plan. 

• Assessing and updating the Concurrency Management System.  

• On-going refinement of the road standards, including the following components: cross sections, 
alternate road design standards, cross-circulation policies, and land-use friendly road 
standards. 

• Working with the Clark Communities Bicycle & Pedestrian Advisory Committee and other 
stakeholders to implement the Bicycle & Pedestrian Plan. 

• Developing neighborhood and sub-area circulation plans for selected unincorporated urban 
areas in order to reduce direct access to classified arterials and to serve local trips on the local 
street system. 

• Identifying the localized critical links and intersection improvements necessary to remove 
urban holding in selected areas of the Vancouver UGA. 

• Amending the Arterial Atlas as directed by the Clark County Councilors through the docket 
process.   

• Continuing regional coordination with RTC.  

• Implementing the transportation and land use recommendations in the Clark County Aging 
Readiness Plan. 

• Researching implementation options for the county to use permeable pavement. 

• Developing a Complete Streets policy and ordinance. 

• Coordinating transportation planning efforts with various jurisdictions, elected officials and the 
public. 
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CITY OF VANCOUVER has identified the following planning studies and other activities: 

Citywide Planning / Studies 

• Street Funding – new revenue and program evaluation. 

• 2018-2023 Transportation Improvement Program.  

• ADA Program Transition Planning: Sidewalk Management Program. 

• Citywide Collision Data Transportation Safety Analysis. 

• Coordination with WSDOT on Practical Solutions training. 

• Initiate process to update 2004 Transportation System Plan: 

• Update transportation standard plans and details 

• Update Bicycle Plan 

• Develop Freight Plan. 

• Transportation Standards Code updates (Title 11) 

• annual docket updates. 

• Complete Streets Policy development, adoption, and implementation. 

Focus Area Studies/Implementation 

• I-5 Corridor River Crossing, City of Vancouver coordination and project involvement. 

• Implement Lower Grand Employment Area 100% street and stormwater quality design and 
street standards. 

• Fourth Plain Forward Complete Street project. 

• Improvements to Pedestrian and Bicycle Crossings at Arterials. 

• Jefferson/Kauffman/13th Alignment Improvements. 

• BRT/Great Street sidewalk connection project – (CMAQ grant). 

• Implement adopted Evergreen Corridor Strategy.   

• Port of Vancouver to I-5 Mill Plain Corridor Improvements- coordination with Port of 
Vancouver, WSDOT and neighborhoods.  

• SE First Street Multi-Modal and LID Improvements Planning and Design. 

• 32nd Avenue Extension and Western Freight Corridor Feasibility Study. 

• Evaluation of freight corridors. 

Capital Improvement Program – Projects and Planning Support 

• SE 18th Street Corridor implementation. 
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• 2017-18 NTSA Traffic Calming Program – project planning and implementation. 

• Transportation System Management and Operations/ITS planning and coordination. 

• Vancouver Area Smart Trek (VAST) coordination. 

• Transit Signal Priority system development coordination with RTC/VAST, Clark County 
and C-TRAN. 

Transportation Demand Management  

• Administration of countywide Commute Trip Reduction Program and provision of direct 
services to affected CTR employers. 

• Destination Downtown TDM planning and implementation.   

CITY OF CAMAS has identified the following: 

• Transportation Improvement Program (TIP) – Annual Update. 

• Citywide Transportation Plan and Capital Improvements Plan. 

CITY OF WASHOUGAL has identified the following studies: 

• Continue coordination with WSDOT, The Port of Camas/Washougal and RTC on plans for SR-14 
improvements east of Union and grade separation over BNSF Mainline.   

• Seek grant funding for SR-14 Access Improvement and grade separation over BNSF mainline. 

• Seek grant funding for Phase 2 of the Columbia River Waterfront Trail. 

• Complete revisions to the City-s Transportation Capital Facilities Plan as necessary to remain 
consistent with recent updates to the City’s Comprehensive Plan. 

• Seek funding for the 32nd Street/Stiles Road Improvements. 

• Transportation Improvement Program (TIP) – Annual Update. 

• Complete an ADA Transition Plan. 

CITY OF BATTLE GROUND has identified the following planning studies: 

• Complete annual revision to the City’s Six-Year Transportation Improvement Program.   

• Work with WSDOT on planning for access points onto SR-503 within Battle Ground.   

• Implement the pathways element that is part of Battle Ground’s Parks Plan Update.   

• Complete an ADA Transition Plan. 

CITY OF RIDGEFIELD has identified the following planning studies: 

• Complete annual revision to the City's Six-Year Transportation Improvement Program. 

• Complete revisions to the City’s Transportation Capital Facilities Plan as necessary to remain 
consistent with yearly updates to the City’s Comprehensive Plan. 
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• Complete reviews of the City’s Transportation Impact Fee Program as necessary to support 
revisions to the Transportation Capital Facilities Plan. 

• Continue to work with WSDOT on the improvement of the SR-501 corridor and future access 
points onto the highway, including the two remaining intersection improvement projects 
(roundabouts) at the intersections of SR 501 with 51st Avenue and 35th Avenue. 

• Work with the Port of Ridgefield on planning and construction of the extension of Pioneer 
Street over the BNSF railroad tracks into the Port. 

• Continue work to plan for the extension of Pioneer Street east from 65th Avenue to Union Ridge 
Parkway.   

• Complete the Gee Creek Plateau sub-area plan to explore development opportunities and 
infrastructure needs. 

CITY OF LA CENTER has identified the following planning studies: 
• Complete annual revision to the city’s Six-Year Transportation Improvement Plan. 

• Finalize the Transportation Element for the 2016 Comprehensive Plan Update, including update 
to the 20-year Capital Facilities Plan in conjunction with the TIF program. 

• Finalize roundabout design and obtain right of way approval from WSDOT at the intersection of 
4th Street and Pacific Highway. 

• Update the Park and Trails Master Plan. 

• Design of City Park shown on the Park Master Plan is proceeding. 

• Continue developing Sign Reflectivity Program. 

PORT OF VANCOUVER: 

• Complete Fourth Plain Frontage Improvements at Port Building 2501. 

• Finalize West Vancouver Freight Access (WVFA) project by March 31, 2018. 

• Partner with City of Vancouver to develop feasibility study and seek grant funding for extension 
of 32nd Avenue to 78th Street. 

• Advance development of Terminal 1 waterfront blocks for commercial and residential uses. 

• Prepare for bidding and construction of Port of Vancouver Multi-Use Trail Segment 2 in 2018. 

PORT OF RIDGEFIELD: 
• The Port of Ridgefield will work with the City of Ridgefield to complete and implement the City 

of Ridgefield Downtown Circulation Plan for the Ridgefield downtown area and waterfront. 

• Complete planning and initiate construction of the Pioneer Street extension over the BNSF 
railroad tracks into the port in coordination with the City of Ridgefield. 
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PORT OF CAMAS-WASHOUGAL: 
• I-5 Improvements: Support improvements to I-5 Corridor that facilitate freight mobility. 
• Continue coordination with WSDOT and RTC on plans for SR 14 improvements east of Union.   

• Assist in seeking grant funding, possibly from FHWA program sources, for the City of 
Washougal’s Phase 2 continuation of the waterfront trail along the Columbia River. 

• Seek and support funding for upgrade to the Port’s rail spur into the industrial park.   
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TRANSPORTATION ACRONYMS 

Acronym Description 
AA Alternatives Analysis 
AASHTO American Association of State Highway and Transportation Officials  
ACCT Agency Council on Coordinated Transportation 
ACE Active Community Environments 
ACS American Community Survey  
ADA Americans with Disabilities Act 
ADT Average Daily Traffic  
ATM Active Traffic Management 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic  
APC Automatic Passenger Counter 
APP Arterial Preservation Program (TIB funding program) 
APTA American Public Transportation Association  
APTS Advanced Public Transportation System  
AQMA Air Quality Maintenance Area  
ASA Automated Stop Announcement 
ATCI Accessible Transportation Coalition Initiative 
ATIS Advanced Traveler Information System 
ATMS Advanced Transportation Management System 
AVL Automated Vehicle Location 
AVO Average Vehicle Occupancy  
AWDT Average Weekday Traffic 
BACT Best Available Control Technology 
BAT Business Access and Transit 
BEA Bureau of Economic Analysis 
BLS U.S. Bureau of Labor Statistics (federal)  
BMS Bridge Management Systems  
BNSF Burlington Northern Santa Fe 
BOCC Board of County Councilors  
BOS Bus on Shoulder 
BPAC Clark Communities Bicycle and Pedestrian Advisory Committee  
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Acronym Description 
BRAC Bridge Replacement Advisory Committee (Washington State) 
BRRP Bridge Replacement and Rehabilitation Program  
BRT Bus Rapid Transit 
CAA Clean Air Act  
CAAA Clean Air Act Amendments  
CAC Citizens’ Advisory Committee 
CAD Computer Aided Dispatch 
CAPP County Arterial Preservation Program (a CRAB program) 
CAV Connected and Autonomous Vehicles 
CBD Central Business District  
CCAC C-TRAN’s Citizens Advisory Committee 
CCTA Clark County Transportation Alliance  
CCTV Closed Circuit Television 
CDBG Community Development Block Grant 
CE Categorical Exclusion 
CERB Community Economic Revitalization Board 
CETAS Collaborative Environmental and Transportation Agreement for Streamlining 

(Oregon) 
CEVP Cost Estimating Validation Process  
CFP Capital Facilities Plan  
CFP Community Framework Plan 
CFR Code of Federal Regulations  
CIC Communications Infrastructure Committee 
CIPP Capital Improvement and Preservation Program 
CMAQ Congestion Mitigation/Air Quality  
CMM Congestion Management Monitoring  
CMP Congestion Management Process 
CMS Congestion Management System  
CO Carbon Monoxide  
CRAB County Road Administration Board   
CRC I-5 Columbia River Crossing Project  
CREDC Columbia River Economic Development Council   
CRESA Clark Regional Emergency Services Agency 
CRFC Critical Rural Freight Corridor 
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Acronym Description 
CTPP Census Transportation Planning Products  
CTR Commute Trip Reduction  
C-TRAN Clark County Public Transportation Benefit Area Authority  
CUFC Critical Urban Freight Corridor 
CV Connected Vehicles 
CVISN Commercial Vehicle Information Systems and Networks 
CY Calendar Year 
DEIS Draft Environmental Impact Statement  
DEQ Oregon State Department of Environmental Quality  
DLCD Oregon Department of Land Conservation and Development  
DNS Determination of Non-Significance  
DOE Washington State Department of Ecology  
DOH Washington State Department of Health  
DOL Washington State Department of Licensing  
DOT Department of Transportation  
DS Determination of Significance   
DSHS Washington Department of Social and Health Services   
DTA Dynamic Traffic Assignment 
EA Environmental Assessment 
ECO Employee Commute Options 
EIS Environmental Impact Statement  
EJ Environmental Justice 
EMME EMME is an interactive graphic transportation planning computer software 

package distributed by INRO Consultants, Montreal, Canada. 
EOC Emergency Operations Center 
EPA Environmental Protection Agency  
ETC Employer Transportation Coordinator 
ETC Electronic Toll Collection 
ETRP Employer Trip Reduction Program 
FACT Southwest Freight and Commerce Task Force  
FAF Freight Analysis Framework  
FAST Fixing America's Surface Transportation Act (2015) – current federal 

Transportation Act 
FEIS Final Environmental Impact Statement  
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Acronym Description 
FEMA Federal Emergency Management Agency  
FFY Federal Fiscal Year  
FGTS Freight and Goods Transportation System   
FHWA Federal Highways Administration  
FMS Freeway Management System 
FMSIB Freight Mobility Strategic Investment Board 
FONSI Finding of No Significant Impact  
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FY Fiscal Year  

FFY Federal Fiscal Year  
GIS Geographic Information System  
GHG Greenhouse Gas 
GMA Growth Management Act   
GPAC Grants Program Advisory Committee  
GTEC Growth and Transportation Efficiency Center  
GTF Governors’ Task Force 
HB House Bill  
HBRRP Highway Bridge Replacement and Rehabilitation Program (federal) 
HC Hydrocarbons  
HCM Highway Capacity Manual  
HCT High Capacity Transportation 
HLC Southwest Washington Healthy Living Collaborative  
HOV High Occupancy Vehicle   
HPMS Highway Performance Monitoring System  
HSC Human Services Council  
HSIP Highway Safety Improvement Program (federal) 
HSP Highway System Plan 
HSS Highways of Statewide Significance 
HSTP Human Services Transportation Plan  
HUA Highway Urban Area 
HUD Department of Housing and Urban Development   
HSP Highway System Plan 
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Acronym Description 
ICM Integrated Corridor Management 
IM Incident Management  
I/M Inspection/Maintenance  
IMS Intermodal Management System  
ISTEA Intermodal Surface Transportation Efficiency Act (1991)  
ITS Intelligent Transportation System 
IV/HS Intelligent Vehicle/Highway System  
JARC Job Access and Reverse Commute  
JOPS Joint Operations Policy Statement (between WSP, WSDOT and Washington Fire 

Chief) 
JPACT Joint Policy Advisory Committee on Transportation (Metro) 
LAS Labor Area Summary  
LCDC Oregon Land Conservation and Development Commission  
LCP Least Cost Planning  
LEP Limited English Proficiency 
LMC Lane Miles of Congestion  
LMP Limited Maintenance Plan (relating to air quality)  
LOS Level of Service  
LPA Locally Preferred Alternative 
LRT Light Rail Transit  
M&O Management and Operations 
MAB Metropolitan Area Boundary  
MAP-21 Moving Ahead for Progress in the 21st Century (2012) 
MCEDD Mid-Columbia Economic Development District  
MDNS Mitigated Determination of Non-significance  
MOA Memorandum of Agreement 
MOU Memorandum of Understanding 
MOVES Motor Vehicle Emissions Simulator 
MP Maintenance Plan (air quality)  
MPA Metropolitan Planning Area 
MPO Metropolitan Planning Organization  
MTIP Metropolitan Transportation Improvement Program (see TIP) 
MTP Metropolitan Transportation Plan (see RTP) 
MUTCD Manual on Uniform Traffic Control Devices  
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Acronym Description 
MVET Motor Vehicle Excise Tax   
NAAQS National Ambient Air Quality Standards  
NEPA National Environmental Policy Act  
NHFN National Highway Freight Network 
NHFP National Highway Freight Program 
NHPP National Highway Performance Program (federal funding program) 
NHS National Highway System  
NHTS National Household Travel Survey   
NMFN National Multimodal Freight Network  
NOX Nitrogen Oxides  
NPMRDS National Performance Management Research Data Set  
NPRM Notice of Proposed Rule Making  
NTOC National Transportation Operations Coalition  
NTS Neighborhood Traffic Safety 
O/D Origin/Destination  
ODOT Oregon Department of Transportation  
OFM Washington Office of Financial Management  
OMSC Oregon Modeling Steering Committee 
OTP Oregon Transportation Plan  
P&M Preservation and Maintenance 
P&R Park and Ride 
PBP Performance Based Planning 
PBPP Performance Based Planning and Programming 
PCE Passenger Car Equivalents  
PE Preliminary Engineering   
PE/DEIS Preliminary Engineering/Draft Environmental Impact Statement  
PEA Planning Emphasis Area 
PFN Primary Freight Network  
PHF Peak Hour Factor  
PHFS Primary Highway Freight System 
PIA Portland International Airport 
PM10 Particulate Matter 
PM2.5 Particulate Matter (fine) 
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Acronym Description 
PMS Pavement Management System  
PMT Project Management Team 
POD Pedestrian Oriented Development  
PORTAL Portland Transportation Archive Listing  
PPP Public Participation Process or Public Participation Plan 
Pre-AA Preliminary Alternatives Analysis  
PSMP Pedestrian, Safety & Mobility Program  
PTBA Public Transportation Benefit Area  
PTMS Public Transportation Management System  
PVMATS Portland-Vancouver Metropolitan Area Transportation Study  
PWTF Public Works Trust Fund  
RACMs Reasonable Available Control Measures 
RACT Reasonable Available Control Technology  
RAP Rural Arterial Program (a CRAB program) 
RCW Revised Code of Washington 
RDP Route Development Plan 
REET Real Estate Excise Tax 
RID Road Improvement District  
RJT Route Jurisdiction Transfer  
ROD Record of Decision  
ROW or RW Right of Way  
RTAC Regional Transportation Advisory Committee   
RTC Southwest Washington Regional Transportation Council  
RTFM Regional Travel Forecasting Model  
RTP Regional Transportation Plan   
RCTO Regional Concept for Transportation Operations 
RTPO Regional Transportation Planning Organization  
RUGGO Regional Urban Growth Goals and Objectives   
RWIS Road Weather Information Systems 
SAFETEA-LU Safe, Accountable, Flexible, Efficient Transportation Equity Act:  

A Legacy for Users (2005)  
SAGES Statewide Advisory Group for Environmental Stewardship 
SCAP Small City Arterial Program (TIB funding program) 
SCPP Small City Preservation Program (TIB funding program) 
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Acronym Description 
SC-SP Small City Sidewalk Program (TIB funding program) 
SEIS Supplemental Environmental Impact Statement 
SEPA State Environmental Policy Act  
SGR State of Good Repair  
SIC Standard Industrial Classification   
SIP State Implementation Plan  
SMS Safety Management System  
SMTP Statewide Multimodal Transportation Plan 
SOV Single Occupant Vehicle  
SP Sidewalk Program (urban TIB funding program) 
SPUI Single Point Urban Interchange 
SR- State Route 
SRTS Safe Routes to School  
STIP State Transportation Improvement Program 
STBG Surface Transportation Block Grant  
SWCAA Southwest Clean Air Agency   
TAM Transit Asset Management  
TAMP Transportation Asset Management Plan  
TAP (or TA) Transportation Alternatives Program (federal) 
TAZ Transportation Analysis Zone  
TC Transit Center 
TCM’s Transportation Control Measures 
TDM Transportation Demand Management  
TDP Transit Development Plan or Transit Development Program 
TEA-21 Transportation Equity Act for the 21st Century (1998) 
TIA Transportation Improvement Account  
TIB Transportation Improvement Board 
TIFIA Transportation Infrastructure Finance and Innovation Act 
TIMACS Transportation Information, Management, and Control System 
TIP Transportation Improvement Program  
TMA Transportation Management Area  
TMC Traffic Management Center 
TMIP Transportation Model Improvement Program 
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Acronym Description 
TMS  Transportation Management Systems  
TMUG Transportation Model Users’ Group   
TMZ Transportation Management Zone 
TOD Transit Oriented Development  
TPA Transportation Partnership Account  (2005 Washington state revenue package) 
TPAC Transportation Policy Alternatives Committee (Metro) 
TPM Transportation Performance Management  
TPMS Transportation Performance Measurement System 
TPR Transportation Planning Rule (Oregon)  
Transims Transportation Simulations 
TSMO Transportation System Management and Operations  
Tri-Met Tri-county Metropolitan Transportation District   
TRO Traffic Relief Options 
TSM Transportation System Management  
TSMO Transportation System Management and Operations 
TSP Transportation System Plan 
TSP Transit Signal Priority 
UAB Urban Area Boundary   
UAP Urban Arterial Program (TIB funding program) 
UGA Urban Growth Area   
UGB Urban Growth Boundary  
ULB Useful Life Benchmark  
UPWP Unified Planning Work Program  
USDOT United States Department of Transportation  
USP or SP Urban Sidewalk Program (TIB funding program) 
UZA Urbanized Area 
V/C Volume to Capacity  
VAST Vancouver Area Smart Trek 
VHD Vehicle Hours of Delay  
VISSIM Traffic/Transit Simulation Software (product of PTV AG, Karlsruhe, Germany) 
VMS Variable Message Signs 
VMT Vehicle Miles Traveled  
VOC Volatile Organic Compounds  
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VOT Value of Time 
WAC Washington Administrative Code 
WSDOT Washington State Department of Transportation  
WSP Washington State Patrol 
WTP Washington Transportation Plan 
WVFA West Vancouver Freight Access  
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FY 2018 SUMMARY OF EXPENDITURES AND REVENUES: RTC 

Note: Numbers may not add due to rounding 

 

Work Element

N
O
T
E
S

1.

 FY 2018 
Federal

FHWA PL

1., 3.

 FY 2018 
Federal

FTA

1.

Federal
STP

State 
RTPO

2.

State 
Connect-
ing WA

Other 
Local 
Funds

RTC Local
Funds

RTC
TOTAL

I REGIONAL TRANSPORTATION PLANNING PROGRAM
 A Regional Transportation Plan 137,710 76,610 82,250 30,865 13,795 33,644 374,874

B Transportation Improvement Program 41,020 22,820 24,500 9,194 4,109 10,022 111,665
 C Congestion Management Process 41,020 22,820 24,500 9,194 4,109 10,022 111,665

D Vancouver Area Smart Trek Program 236,000 36,832 272,832
E Skamania and Klickitat RTPO 39,660 39,660
F Bingen/White Salmon Circulation Study 50,000 50,000

Sub-Total 219,750 122,250 367,250 88,913 50,000 22,013 90,520 960,695
II DATA MANAGEMENT, TRAVEL FORECASTING, AIR QUALITY AND TECHNICAL SERVICES

A Reg. Transp. Data, Forecast, AQ & Tech. Services 249,050 138,550 148,750 55,820 24,948 60,846 677,963
Sub-Total 249,050 138,550 148,750 55,820 0 24,948 60,846 677,963

III TRANSPORTATION PROGRAM COORDINATION AND MANAGEMENT
A Reg. Transp. Program Coord. & Management 117,200 65,200 70,000 26,268 0 11,740 28,634 319,042

TOTALS 586,000 326,000 586,000 171,000 50,000 58,700 180,000 1,957,700
1/25/217

1.

2.
3.

SOUTHWEST WASHINGTON REGIONAL TRANSPORTATION COUNCIL
FY 2018 UNIFIED PLANNING WORK PROGRAM - SUMMARY OF REVENUES/EXPENDITURES BY FUNDING SOURCE

NOTES:
Minimum local match for federal PL, FTA and STP funds is provided from State RTPO, MPO and local funds. 
Local match for FHWA, FTA and STP funds is assumed at 13.5%.
Balance of funds estimated at start of FY 2018.
75% of SFY 2017 and 100% of SFY 2018 FTA funds.
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